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NOTICE  OF SOLICITATION FOR QU ALIFICATIONS

SOLICIT ATION FOR QU ALIFIC ATIONS  N O.  B-09-20-CO09

JOB ORDER M ASTER AGREEMENT :
PW-FY2021

Santa Cruz County is seeking Statements of Qualifications (SOQ) from contractors qualified to perform a variety of
Roadway, Traffic Signals, Drainage & Drainage Structures, Solid Waste, and Related Facilities Maintenance, Repair,
Rehabilitation & Construction Services required on an as-needed basis throughout Santa Cruz County. 

The anticipated range of services includes, but is not limited to the awarded Contractor(s) shall provide all labor,
materials, management, supervision, services and coordination required to provide a range of services including
miscellaneous maintenance repair, rehabilitation, and new construction of Roadway, Traffic Signals, Drainage &
Drainage Structures, Solid Waste, and Related Facilities Maintenance, see Exhibit �³A�´ for details. (See solicitation for
detailed scope information.)

The intent of this solicitation is to award a shared indefinite delivery/indefinite quantity Job Order Master Agreement in
the annual amount ranging from $500,000 to $1,000,000 with up to six (6) qualified Contractors. The initial term of the
Job Order Master Agreement (MA) will be one year from the date of award by the Board of Supervisors. The
Agreement will include an option to renew for up to four (4) additional one-year terms. There is no minimum guarantee
of work or that the renewal options will be exercised.

Individual Job Orders shall not exceed $1,000,000 including all change orders. Appropriate payment and performance
bonding per project and/or annually shall be required.

Minimum  Qualifications: Contractors performing work under the Job Order Contracts must hold the proper license
issued by the State of Arizona Registrar of Contractors to perform these services.

Information regarding the submittal requirements of this Solicitation for Qualifications (SFQ) may be obtained at the
Board of Supervisors, Santa Cruz County, at 2150 N. Congress Drive, Suite 119, Nogales, AZ 85621. Contact Mr.
Jesus Valdez regarding documents at (520) 375-7830 or Email: jvaldez@santacruzcountyaz.gov The entire
information package can be downloaded from the Santa Cruz County website: http://www.co.santa-
cruz.az.us/procurement/index.html. Santa Cruz County res erves th e right to rejec t any and al l Statements of
Qual ificati on or to wi thhold the award f or any reas on.

SOQ DUE D AT E /T IM E: November 25, 2020, at or befo re 3:00 PM Lo cal Arizona T ime
LOC AT ION: Santa Cruz County Complex, Clerk of the Board.
F 2150 N. Congress Drive, Suite 119, Nogales, AZ  85621
PRE- SUBM ITT AL M EET ING: November 18, 2020, 2:00 PM Local T ucson T ime
LOC AT ION: Santa Cruz County Complex, Suite #11 2150 N. Congress Drive, Nogales, AZ  85621
DIRECT QUE ST IONS IN W RIT ING T O: Jesus Valdez, Deputy County Manager

 E-m ail : jvaldez@santacruzcountyaz.gov

PUBLI SH: N o g a l e s   I n t e r n a t i o n a l : October 22nd & 29th, 2020

mailto:jvaldez@santacruzcountyaz.gov
http://www.co.santa-cruz.az.us/procurement/index.html
mailto:jvaldez@santacruzcountyaz.gov
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GENERAL INFORM ATION (5 pages)
1. SCO P E OF SER VIC ES: Santa Cruz County is seeking Statements of Qualifications (SOQ) from

qualified firms or individuals for the establishment of a Job Order Master Agreement for Remodel and
Construction Services in Santa Cruz County on an as-needed basis for various County projects, see
Exhibit �³A�  ́- Scope of Services.

2. REQUIR ED SUBCO NT R ACT O R S E L E C T I O N PL AN: T he Ari zon a Re vis ed Sta tutes, �† 34 -
6 04(C)(2)( e)( i) requ ire that J OC c ontractors s ele c t s ubc ontractors on the b asis of qualif ic at ions
alone or qualif ic atio ns and price, but NO T price alone . A qua lif ic ations an d price s electio n m a y b e
acc om plis hed in a s ing le s tep c ons ider ing bot h qu alif ic ations an d price or usin g a t w o-s tep proc ess in
wh ic h th e f irs t s tep is bas ed on qua lif ic ations o nl y a nd t he s econd step m a y use e ither qua lif ic at ions a nd
price or price a lon e.

The Plan, wi th an y c han g es that m a y be n egot iat e d bet we en th e Contract or and County, wi ll be
incorpora ted i nto th e Agree m ent and be an obli gat io n of the Contractor. Pl eas e n ote, f ailure to pro vi de a
Subc ontractor S elect io n P lan s ha ll be c a use f o r rejectio n of the SOQ as non -respo nsi ve as
s ubm is s ion  of  a Subc ontractor Se lecti on Pla n is a re qu irem ent und er A. R.S. �† 34- 604(C)(2)( e)( i).

3. JOB ORDE R M AST ER AGREEM ENT : The intent of this solicitation is to award a shared indefinite
delivery/indefinite quantity Job Order Master Agreement in the annual amount ranging from $500,000 to
$1,000,000 with up to six (6) qualified Contractors. The initial term of the Job Order Master Agreement
(MA) will be one year from the date of award by the Board of Supervisors. The Agreement will include
an option to renew for up to four (4) additional one-year terms. There is no minimum guarantee of work
or that the renewal options will be exercised.

T h e C o u n t y ant icipates award in g individual Job Or ders to Co ntractors pursuant to t he
requirem ents of Exhibit �³ C �  ́- Special C onditions Mult iple Award Job Order C ontract. An y f ir m
responding t o t his Solicit ation f or Qualif ications (SFQ) m ust agree to per f orm all work in
accordanc e wit h t he term s and condit ions inc luded in t he Sam ple M a s t e r A g r e e m e n t and
associated docum ents, including t he G enera l Conditions, Special Co ndit ions and Appendices to t he
Master Agreement, pr ovided with or referenced b y this SFQ. All respondents shall f am iliarize
t hem selves wi t h the requirem ents and pro cesses def ined in the Contract and its Exhibits prior to
responding  to  t his  SFQ.

J ob Order Contractors s hall f il e with th e County p a ym e nt an d perf orm anc e bonds , as requir ed b y
A.R. S. �† 34-6 10, no la ter than th e tim e of agreem ent o n t he pr ic e f or an y c ons tructio n u nder t his
Master Agreement. Bo nds m a y be s ubm itted o n a n a nnu al bas is f or the f u l l va lue of a ll c ons tructio n
reas o na bl y antic ipat ed duri ng th e M a s t e r A g r e e m e n t ye ar or m a y be pro v ide d on a j ob -order b y j o b -
ord er bas is ; i n th e l atter c ase, Contract or m a y ant ic i pate add it ion al j o b ord ers and pro vi de bon ds in
reas on abl e i ncrem ents. At no t im e s hall th e c um ulat iv e v alue of th e bo nds b e less th an t he t ota l
valu e of the c o nstruction perf orm ed b y Con tractor u nder t his Agre em ent, incl u din g j ob orders
a warde d t o Contr actor b ut n ot yet c om plete d. If bonds ar e se cured on a job -orde r b y job -order
basi s, COUNTY w ill obtain the appropriate bonds from Contractor upon issu anc e of a Job
Ord er  and  rel ease  of  the  D eliv er y Order.

Job  Order  Quotes : A ll q uotat io ns f or J ob Orders m us t be pres ente d in t he f orm at required b y t he
COUNTY repr esenta ti ve is s uing the re qu est f or quota t ion.

4. CO NFIDENT I AL IT Y AN D DISCLOS URE : R espo nse s to this s o lic it ation s h all b e c ons id ered privi leg ed
c om m unic ations as to te c h nic al, f ina ncia l, and i nstitu ti ona l c onte nt unt il a war d of the Master Agreement.
Unt i l th at tim e, purs uant to A .R. S. �†3 4 -604(H), on l y th e nam es of the f irm s on the s hort l is t m a y be
d is c losed. In acc ordance with tha t s ecti on, lim ited m ateria l m a y be d is c losed af ter a ward of the
Master Agreement; af ter Master Agreement execut ion , a ll m aterial is pub lic l y availab le. An y mat eria l
that you c onsider to be trade secr et or p ropriet ar y mu s t be cle arl y identified and mark ed. Unde r
A. R.S. �†3 4 -604(H), the County mu st agr ee w ith your claim of confidentialit y befo re an y m ateri al
m a y be w ithheld from disclosu re. T he County has init iat ed a new polic y on confidential
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inf ormati on that is refle cted in the Public Inf ormation ar ticle of the att ached sam ple contra ct.
Responden ts  should  famil iar ize themselv es w ith that provision .

5. INT ENT TO RESPOND: Firm s that inten d to s ubm it SOQs s hould n otif y th e County as s oon as
pos s ible of the ir i nte nt b y e m ail to:  jvaldez@santacruzcountyaz.gov .

6. INQUIRIE S / QUE ST IONS: Inq uir ies s ha ll be wr itte n, pref erabl y s en t b y e m ail. Al l q ues ti ons m ust be
receiv ed no lat er th an s e v en (7) c a len dar da ys in a dva nce of th e s ubm itta l d u e da te. A ll qu estio ns
regardi ng t his SFQ shal l b e directe d to the f ollo win g P oint of Contact :

Jesus Valdez
Santa Cruz Count y Public Works

2150 N. Congress Drive
Nogales, AZ 85621

jvaldez@santacruzcountyaz.gov
520 375-7830

7. CLARIFICATIONS / AMENDMENTS: Any clarifications or interpretations of this SFQ that materially
affect or change the scope or intent will be issued via amendment at http://www.co.santa-
cruz.az.us/procurement/index.html. Oral statements or clarifications shall be non-binding and without
legal effect. The County will make an effort to notify respondents of the posting of amendment(s);
however, it cannot guarantee that every potential respondent will be notified each time. Therefore, it is
the responsibility of all respondents to check the website periodically for amendment(s) and to
obtain this information in a timely manner. Failure to include acknowledgment of all amendment(s)
may be cause for rejection of the SOQ. No oral interpretations shall be made to any respondent as
to the meaning of any of the solicitation documents, or be effective to modify any of the
provisions of the solicitation documents. Oral interpretations of the solicitation documents are
not binding on the County.

8. PRE- SUBM ITT AL MEETING: The date and time of a pre-submittal meeting, if applicable, is indicated on
the Notice of Solicitation for Qualifications page of this document. The purpose of this meeting will be to
clarify the contents of this solicitation in order to prevent any misunderstandings of Santa Cruz County�¶s
position. Any questions regarding this solicitation should be presented to Santa Cruz County at this
meeting. This facility is wheelchair accessible. Upon request, ten (10) working days prior to pre-submittal
meeting, a signer will be provided for the hearing impaired.

9. DUE DATE AND LOCATION FOR SUBM ISSION: Submittals must be received and time stamped at
the Board of, the Santa Cruz County Board of Supervisors, 2150 N. Congress Dr., Suite 119, Nogales,
AZ 85621, at or before the time and date indicated on the Notice of Solicitation for Qualifications page of
this document.  Late submittals will NOT be accepted.

10. SUBM ISSION I NST RUCT IONS: T he S ubm is s ion wi ll c ons is t of t w o ( 2) parts, e ach in a s ep arate
s e aled env elope as f ollo ws :
A. Part  1   �±   Evaluation  Criteria: This solicitation includes evaluation criteria found on pages 10-14.

Respondents shall submit one (1) hardcopy original, three (3) hardcopies, and one (1) electronic
copy in a sealed envelope. Failure to use or complete the provided forms in this section may result
in rejection. T he hardcop y ori ginals s ha ll b e de li vere d in a sea le d e nvelope an d c l earl y m ark ed wit h
t he F irm�¶s Nam e, Nam e and N um ber of the SFQ, D ue Date , and T im e addres s ed t o: S a n t a C r u z 
Count y, A ttn: Jesus Valdez, Deputy County Manager, 2150 N. Congress Drive. Suite 119, Nogales,
AZ 85621.
�³Attachment 1 �±Project Information Sheet�´ Use of this form is at respondent�µs discretion.
Should changes be made to this exhibit by addendum, respondent is responsible for
incorporating changes into their response.

B. Part  2  �±  Subcontractor  Selection  Plan: In this envelope, respondents shall submit to the same
address one (1) hardcopy original and three (3) hardcopies and one (1) electronic copy of a
Subcontractor Selection Plan as described on Page 17. The Subcontractor Selection Plan shall bear

mailto:jvaldez@santacruzcountyaz.gov
http://www.co.santa-cruz.az.us/procurement/index.html
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a cover sheet with the name and address of the firm submitting the plan and shall be captioned as
Subcontractor Selection Plan submitted in Response to Santa Cruz County Solicitation No. B-09-
20-CO09 Job Order Master Agreement: Remodel and Construction Services. One (1) original
coversheet must be signed by the person signing the proposal.

SOQs received after the due date and time as noted on the Notice of Solicitation for Qualifications
page of this document will be returned to the respondent unopened. No late submittals of SOQs will
be accepted. The COUNTY will not acknowledge or receive SOQs that are delivered by telephone,
facsimile (fax), or electronic mail (e-mail). Properly submitted SOQs will not be returned to
respondents. Failure to follow SFQ submittal guidelines and instructions shall result in the SOQ
rejection.

11. CO NT R ACT OR SELE CT ION PRO C ES S:
A. T he evalu ation of the SOQ s s hall be bas e d on the re q uirem ents des c ribed in th is SFQ and purs ua nt

to A.R. S. �†34-6 04. A ll pro p erl y s ubm itted r esponsi v e SOQs wi ll be e va luat ed, an d rank ed acc ord ing
to the s tat ed s electio n c riteria and re lat iv e we ight of the s electio n c riteri a b y the s e lecti on
c om m ittee. SOQs s hal l n o t incl ude an y i nf orm ation r egard ing r espon dent �µs f ee s , pricing , pers on -
hours or ot her cost inf orm ation .

B. A Co nsult ant Se lect i on C om m ittee wil l b e c om prised of a representative of the Public Works
Department and two other Santa Cruz County employees.

C. This committee will evaluate SOQs based upon evaluation of the stated selection criteria and
relative weight of the selection criteria published in this SFQ, conduct interviews with short-listed
firms for which the interview selection criteria and weighting of the selection criteria will be
communicated to interviewing firms in the interview notice, and, based on the combined results of
both the interview process and the evaluation of SOQs submitted in response the SFQ, recommend
the most qualified firm(s) for award. The selection committee may not consider fees, price, man-
hours or any other cost information in the selection or order of preference.

D. T he responde nts to wh om a wards shall be m ade wil l b e re quire d t o ex ecut e the Master Agreement
in counterparts and return it to th e S a n t a C r u z Count y Board of Supervisors, wit hin ten (10) da ys
af ter  rece ipt.  Failure or neglect to do so may result in withdrawal of Master Agreement Award. 

E. C O U N T Y wil l m ak e an award recom m endatio n to the Board of Supervisors bas ed on the
eva lu ation s c ores. T he recom m endation wil l be em ailed t o eac h part ic ip a ting f irm prior to t he
Board of Supervisors  date  f or  award.

F. T he rights and obl ig ations prov ide d f or in the Agreem ent s hal l bec om e eff ective and b ind ing u pon
the parti es on l y with its f orm al execution b y C O U N T Y . Se lecti on of Co n t r a c t o r (s ) s hall b e at the
dis c ret ion of COUNTY, an d COUNTY re s erves the rig ht to reject any or all q ua lif ic atio n s tatem ents.

G. Contractor s ha ll f ile p a ym e nt and p erf orm anc e bonds wit h COUNTY, as require d b y A. R.S. �† 3 4 -
610 as am ended b y La ws 2005 , c h. 162, H B25 79, no later tha n the tim e of agreem ent on the price
(or Guarante ed Max im um Pric e) f or an y c o nstructio n under t his A g r e e m e n t . Bo nds m a y be
s u bm itted on a n a nnu al bas is f or th e f ull va lue of all c ons truct io n reas on ab l y ant ic i pate d d uring
the A g r e e m e n t ye ar or m a y be pro vi de d o n a j ob -order b y j ob-order bas is ; in t he latt er c ase,
Co n t r a c t o r m a y antic ipat e ad dit io nal j o b o rders and pro vi de b onds i n reas ona ble increm ents
s uff ic ient to c o ver m ultiple a ntic ipat ed j ob ord ers . At no t im e s hall th e c um ulativ e v alu e of the
b on ds be less tha n th e tota l va lue of th e c ons tru c tion perf orm ed b y Co n t r a c t o r und er t his
Agreement,  inc lud in g  j o b orders a ward ed t o CONT RACT OR but n ot yet c om plet ed.

12. T ENT AT IVE SEL ECT ION SCH EDULE: T he f ollo win g represen ts ant ic ip ate d m ilest one dat es f or the
s electi on. An y k no wn c o nf lic ts with t he da tes s uch a s obs erved ho lid a ys , s c he dul ed v acat ions , tra de
s em inars , etc. that c oul d in terf ere wit h yo ur partic i pat i on in th e s elect ion s ho uld be m ade k no wn t o the
Contracts Of f ic er im m ediatel y.

Pre-Su bm ittal M eet ing : November 18, 20 20 at 2 :00 p.m .  
Stat em ents of Qualif ic ation s (SOQ) due: November 25, 20 20 at or before 3:00 p.m .
A w a r d : December 15, 2020 2020
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13. COUNTY�¶S RESER V AT I ON OF RIGHT S: C O U N T Y m a y evaluat e the SOQs bas ed on the
antic ipat ed c om pletion of a ll or a n y p orti on of the Pr o j ect. C O U N T Y reser ves the rig ht to d i vid e th e
Project into m ultip le parts, t o reject an y and a ll SOQs and re-s olic it f or new SOQ s , or to reject an y and
all pr oposa ls and t em porarily or perm anentl y aba nd on the SFQ . COUNTY m akes no
represent ations , wri tten or ora l, t hat it wil l enter into an y f orm of agreem ent with an y respo nde nt to
t his SFQ f or an y proj ect and no such repres entat io n is inte nde d or sh o uld be co nstrued b y the is s uance
of this SFQ.

14. AC C E PT ANC E OF M ET HO DO LOGY : B y s ubm ittin g its SOQ in r esponse t o t his SFQ, respo nd ent
acc epts the e va lua tio n pr ocess and ack nowled ges and acc epts th at de ter m ination of the m ost
qua lif ied f irm (s) wi ll r equ ire subj ectiv e judgm ents b y th e COUNTY.

15. CO ST OF SUBM ITT AL P REP AR AT ION: T his SFQ does not c om m it COUNTY t o pa y an y c osts
incurr ed in t he pre parat io n, pres e nta tion or return of subm ittal i n c ludi ng int erv ie w t im e.

16. W AI VER OF CL AIM S: E ach res po nde nt in subm ittin g an SOQ is de em ed to ha ve wa iv ed an y cl aim s f or
dam age b y re ason of the s electi on of an other s u b m iss ion an d/or th e rejectio n of s aid respo nde nt�µs
s ubm is s ion.

17. ELIGIBLE R ES POND ENT S: Only ind i vid ua l f irm s or la wf u ll y f orm ed bus ines s organ i zations m a y ap pl y.
(T his does not prec l ud e a respond ent f rom using c on s ultan ts.) COUNTY wi l l c ontract o nl y with the
ind iv id ual f irm or f orm al organizat io n th at s ubm its an S OQ .

18. JOINT VENT URES: Respondents that submit an SOQ as a Joint Venture must include a copy of the
Joint Venture Agreement at the time of submittal. The Introductory Letter must be executed by the Joint
Venture Partners or by one Joint Venturer with a letter of authorization from the other Joint Venture
Partners. This Agreement is not included in the suggested page-count limitation.

19. SUS P ENSION / D EB ARM ENT : B y s ubm itting its SO Q in resp ons e t o th is SFQ, respond ent is c ertif yi ng
that ne ith er it n or an y of its princ i pals are deb arr ed or s uspende d or u nder c o nsid eratio n f or s uspe nsio n
or  deb arm ent  b y  an y  f ede ral,  s tat e  or  loca l  g overnm ent  or  age nc y.  If  a  respo n dent  is  n ot  a ble  to  s o
c ertif y, th e respond ent m ust s ubm it a letter that i d entif ies the a genc y in vo lv ed and a c ont act and
expla ins wh y resp ond ent is suspend ed or d eb arr ed or bei ng cons idere d f or s uspe nsion or de barm ent.

20. PRO T EST S: An interested party may file a protest regarding any aspect of a solicitation, evaluation, or
recommendation for award. Protests must be in accordance with the Santa Cruz County Procurement
Code.

21. NON-COLLUSION: Each respondent, by submitting an SOQ, is certifying that the respondent has not,
either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken
any action, in restraint of free and open competition in connection with this Solicitation.

End of Gener al Inf ormatio n
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REQUIRED SUBMITTAL INFORMATION (1 page)

The submittal will consist of a sealed envelope as follows:

Part 1- Evaluation Criteria:
Respondents are to complete Part �³1�´Evaluation Criteria submit one (1) original (marked as �µoriginal�¶), XXXXX (X)
copies, and one (1) electronic copy in a sealed envelope labeled, addressed and deliver to:

SOLICITATION No. B-09-20-CO09, JOB ORDER MASTER AGREEMENT: PW-FY2021 SERVICES
Santa Cruz County Board of Supervisors

Attn: Jesus Valdez, Deputy County Manager
2150 N. Congress Dr., Suite 119

Nogales, AZ  85621

Responses to the SFQ should be bound on the left side and have front and back covers. The submittal pages
shall not exceed 8.5 X 11 inches. 11 x 17 inch sheets may be used as required to depict organizational charts or
Attachments, and shall be folded to 8 �ò x 11-inches. The copy marked �³Original�´ shall be printed single sided
only. The additional copies may be duplexed at Respondent�¶s discretion. Additional attachments beyond those
requested will count in the overall page count. Responses should be kept concise, and it is suggested that SOQs
not exceed XXXXXX (XX) pages in length, not including the front and back covers, table of contents, or indexes..
Clear, concise responses that are under the suggested maximum page limit are preferred to unclear responses
that use the maximum number of pages. Failure to follow the outline of required information or submission of
material other than that requested shall result in rejection of the proposal.

The evaluation criteria is found on pages 10-14 and will be evaluated and scored utilizing the following criteria:
�x SOQ Questionnaire (No Points)
�x Qualifications of the Firm (20 points)
�x Qualifications and Experience of the Project Team (30 points)
�x Success in Performing Construction Management for Similar Projects (20 points)
�x General Project Approach (30 points)

Total Possible Points in Response to Part 1 �± Evaluation Criteria 100 Points

Part 2 - Subcontractor Selection Plan:
A.R.S. �† 34-604(C)(2)(e)(i) states that Subcontractor Selection Plans must select subcontractors based on
qualifications alone or on a combination of qualifications and price and shall not select subcontractors based on
price alone. Respondents are to submit one (1) original (marked as �µoriginal�¶), three (3) copies and one (1)
electronic copy of the Part �³2�´Subcontractor Selection Plan (the �³Plan� )́. It is suggested that the Plan not exceed
four (4) pages. The Plan shall be submitted to the same address listed above, in a separate envelope with the
caption: 

SOLICITATION No. B-09-20-CO09, JOB ORDER MASTER AGREEMENT: PW-FY2021 SERVICES
SUBCONTRACTOR SELECTION PLAN

The Subcontractor Selection Plan criteria begins on page 14 and will be evaluated and scored utilizing the
following criteria:

�x Qualifications-Based Selection (10 points)
Total Possible Points to Part 2 �± Subcontractor Selection Plan Points: 10 Points

TOTAL POSSIBLE SOQ POINTS: 110 Points
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P A R T   1   �±   E V A L U A T I O N   C R I T E R I A   ( 5   p a g e s ) 
SOQ Questionnaire (No Points)
SOLICITATION No. B-09-20-CO09

To submit a Statement of Qualifications, complete the following questionnaire and the following qualifications
submittal, and deliver one (1) SIGNED original, three (3) copies, and one (1) electronic copy in a sealed
envelope to the Santa Cruz County Board of Supervisors at 2150 N. Congress Drive, Suite 119 , Nogales, AZ
85621 Attn: Jesus Valdez on or before the Submittal Due Date and Time. Typed responses are preferred. Illegible
responses may negatively affect the evaluation and scoring. 

Firm Name:                                                                                                                                                                    

Mailing Address:                                                                                                                                                            

Physical Address (if different from mailing address):                                                                                                    

Phone: ________________________________________ Fax:                                                                       

Contact Person: _________________________________ Email:                                                                    

Corporate Headquarters (City/State):                                                                                                                           

Business Type: Sole Proprietorship [  ] Partnership [  ] Corporation [  ] Joint Venture [  ]

Is the Business a Certified Small Business Enterprise? Yes [  ]   No [  ]

How many years has this business been in existence under its present ownership? _____

Under what other names have your Company operated and the length of time in business under those names?

Previous Name Length of Time in Business Under Name

                                                                                                                                  

                                                                                                                                  

What was the total amount of Construction Services related work your firm has completed in the following 
calendar years?

2018:  Number of Contracts__________    Total Value $______________________

2017:    Number of Contracts__________    Total Value $______________________

2016:    Number of Contracts__________    Total Value $______________________

By dollar value, approximately what percentage of your work is: Commercial ____% Public/Government____%

List the licenses held by your company issued by the Arizona Registrar of Contractors:

          License Number Class
______________ ____________

______________ ____________
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______________ ____________
RESPONDENT SHALL SIGNIFY RECEIPT OF ADDENDA (IF ANY). Failure to Acknowledge Receipt of any 
Material Addendum may result in rejection of the SOQ as non-responsive.

Addendum # By (Name) Date Addendum # By (Name) Date

SOQ Submitted by (Name)                                                    Title                             

By signing this submittal, the undersigned certifies that all information provided is accurate and valid.

Signature:                                                                                                          Date:                                
     Company Officer Authorized to Obligate the Company
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Qualifications of the Firm  (20 points)

�x Briefly, indicate the Firm�¶s history, years in business, and capacity to perform small ($100,000 to 
$500,000) flood control, drainage and linear pathway improvement projects that exhibit the following 
conditions: (15 points)

�x Limited preliminary plans and general scopes of work;
�x Limited or non-existent information on existing utilities, topography, and survey controls:
�x Requires immediate response in material, equipment, and manpower; with varied locations and 

site conditions.

�x In a separate Appendix (not included in the suggested page count), include the following information,
documented and verified from your Worker�¶s Compensation provider, Surety provider, and submitted
OSHA documentation):  (3 point)

�x Total Bonding Capacity - Single Limit and Aggregate Limit, and current backlog. (2 point)

Qualifications and Experience of the Project Team  (30 points)

�x Identify the Project Manager/Team leader who will coordinate all pre-construction phase and construction
phase work and be the main point of contact for the County. Include his or her unique qualifications,
industry certifications and experience, and number of years with the firm. Identify similar projects
managed, including any JOC projects. If your Project Manager/Team leader will change for the
construction phase, identify who that person will be and provide the same information. Identify the Team
Leaders�¶ backup person(s). 
(15 points)

�x Identify the lead Field Superintendent. Include his or her unique qualifications, industry certifications and
experience, and number of years with the firm. Identify similar projects managed, including any JOC
projects. (15 points)

Success in Performing Construction Management for Similar Projects (20 points)

�x Select two representative projects from those listed in the table provided above and complete a
Project Information Sheet, Attachment 1, for each project. A copy of this table in Word .doc format is
available for download from the Procurement Departments webpage under the heading for this
solicitation. 
(20 points)

Completion of all fields in Attachment 1 �±Project Information Sheet provided will comply with the required
submission items above. Santa Cruz County reserves the right to contact the Owner, Design, and/or
Engineering Firm listed on Attachment 1 �± Project Information Sheet for a performance evaluation.

General Project Approach  (30 points)

�x Describe your firm�¶s overall commitment to responding to the County�¶s requests for services. 
(20 points)

�x Discuss in detail the firm�¶s capacity to take on multiple Job Orders at the same time and the
commitment to the County to complete these projects in a timely manner. Also, what resources
does the Contractor have at its disposal to remain committed to this master agreement, should the
Contractor pick up outside work (outside of this JOC contract). Provide the Firm�¶s current work
capacity and discuss all jobs currently in progress.  (10 points)
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End of Part 1 �± Evaluation Criteria

P A R T   2   �±   S U B C O N T R A C T O R   S E L E C T I O N   P L A N   ( 1   p a g e ) 

In a separate sealed submittal as instructed above, respondent shall address their method of approach in
selecting subcontractors pursuant to A.R.S. �† 34-604(C)(2)(e)(i), subcontractors must be selected on the
basis of qualifications or qualifications and price�² but not price alone. The assessment of qualifications may
include safety, management, capacity, capability, or such other factors as the Contractor deems appropriate.
The factors should be identified and discussed. Not all factors need be applied to all trades/specialties. If the
selection is based on a combination of qualifications and price, the selection need not be made in one step.

Proposals shall be evaluated based on the following criteria:

�x Subcontractor Selection Plan (10 points)
�ƒ Qualifications based selection �± 10 points

Qualifications-Based Selection (10 points)

�x Describe your firm�¶s method of approach to the qualifications-based selection of subcontractors per 
A.R.S. �†��34-604(C)(2)(c).  (4 points)

�x Identify the following to rate subcontractors in your selection:
o The criteria used; what are the three (3) to five (5) most important factors to you in selecting a 

subcontractor and why? (1 point)
o The scoring methodology and relative weights used to rate respondents. (1 point)
o If price is a factor, how much weight is given to price? (1 point)

�x Include an example questionnaire(s) and/or form(s), as an appendix, used in your selection process.
(3 points)

End of Part 2 �± Subcontractor Selection Plan
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ATTACHMENT 1 �± PROJECT INFORMATION SHEET (1 page)

Provide a listing of projects of similar size and scope to this project the firm has completed or is currently constructing.  Additional copies may be made as necessary for respondent to provide a complete response. A copy of this table in Word .doc format is 
available for download from the Procurement Departments webpage under the heading for this solicitation.

Project Name/Description �± include Delivery Method (JOC, CMAR, DB, or DBB) Project Photo

Original Construction Cost
(or 60% cost model if

CMAR or DB*)

Final Construction Cost
(or final GMP amount*) Agency/Owner

$ $
Name: Phone, and Fax or Email:

Original Scheduled
Completion Date Actual Completion Date Designer/Engineering Firm

 Name: Phone, and Fax or Email:

Reasoning for any 
differences between 
Original Construction Cost 
and Final Construction 
Cost, and/or Original 
Completion Date and 
Actual Completion Date

Major Risk Items Identified and Solutions Offered/Utilized:

Value added Options or Differentiators (what you did that other firms would not):

* (do not include any Pre or Post-Construction Services costs)



Santa Cruz Count y Solicitation for Qualifications 
# B-09-20-C009
J OB ORDER  MAS TER AGR EE MEN T:  PW-FY2021 SERVICES

MASTER AGREEMENT Page 14 of 59

ATTACHMENT 2 �± MASTER AGREEMENT (12 pages)

SANTA CRUZ COUNTY PUBLIC WORKS DEPARTMENT

PROJECT: JOB ORDER MASTER AGREEMENT:
XXXXXX SERVICES

CONTRACTORS:

MASTER 
AGREEMENT NO.:

AMOUNT: $XXXXXX

FUNDING:

JOB ORDER MASTER AGREEMENT

This Agreement is entered into between Santa Cruz County, a body politic and corporate of the State of Arizona,
hereinafter called COUNTY, and <CONTRACTORS NAMES>, hereinafter called CONTRACTOR in the singular,
CONTRACTORS in the plural, collectively referred to as the Parties.

W I T N E S S E T H

WHEREAS, COUNTY has a need to establish an Agreement with up to XXXXX (X) Job Order Contractors for
XXXXXX SERVICES Contracting Services; and

WHEREAS, COUNTY conducted a competitive qualifications-based procurement pursuant to A.R.S. �†������������ for
Job Order Contractors under Solicitation # B-09-20-C009; and

WHEREAS, based on an evaluation of the respondents�¶representations of their qualifications and necessary due
diligence, COUNTY selected the ( ) highest qualified CONTRACTORS as Job Order Contractors; and

WHEREAS, the Job Order Contractors have agreed to be bound by and adhere to the requirements of this
Agreement.

NOW, THEREFORE, in consideration of the foregoing recitals and other valuable and good consideration the
Parties hereto agree as follows:

ARTICLE 1 �± BASIC TERMS, RENEWALS, EXTENSIONS AND REVISIONS:

This Master Agreement (Agreement), as approved by the Board of Supervisors commences on <BOS approval
date> and terminates on <date>, unless sooner terminated or further extended pursuant to the provisions of this
Agreement. This Agreement establishes the terms under which the Job Order Contractors will be assigned and
perform tasks and projects under this �$�J�U�H�H�P�H�Q�W����COUNTY, at its sole discretion, may extend up to four (4)
additional one-year terms or add funding to this Agreement at any time with the Board of Supervisors�¶ approval.��

Contract extensions, renewals, or revisions will occur through the issuance by County to Contractor of a revised
MA document setting forth the requested changes. Failure by Contractor to object in writing to the proposed
revisions, terms, conditions, scope modifications and/or specifications within ten (10) calendar days of issuance by
County will signify acceptance of all such changes by Contractor and the revision will be binding upon the parties.

Individual job orders will be implemented by issuing a Delivery Order (DO) to the selected Job Order Contractor to 
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�S�H�U�I�R�U�P���W�K�H���Z�R�U�N�������(�D�F�K���'�2���Z�L�O�O���E�H���D�Q���L�Q�G�H�S�H�Q�G�H�Q�W���F�R�Q�W�U�D�F�W���W�K�D�W���Z�L�O�O���L�Q�F�R�U�S�R�U�D�W�H���D�Q�G���E�H���V�X�E�M�H�F�W���W�R���W�K�H���W�H�U�P�V���R�I���W�K�L�V
�$�J�U�H�H�P�H�Q�W�������7�K�H���W�H�U�P�V���³DO�,́ �³Job Order� ,́ and �³Contract�  ́are used interchangeably in this Agreement.

For projects less than $XXXXXX, and during emergency situations, COUNTY may select a CONTRACTOR based
on availability, specialty, or such other basis as COUNTY may determine in its sole discretion. During emergency
situations requiring immediate attention by COUNTY (ie. Flooding or other disaster prevention) the COUNTY
reserves the right to select a Job Order Contractor on a non-competitive basis for the work. In addition, the
requirement that a Job Order Contract be in place prior to the initiation of work is waived during such an event.
During such an emergency, a CONTRACTOR may be contacted and given instructions by a COUNTY Project
Manager to perform the work immediately without an approved Job Order. It is understood that the COUNTY will
prepare a Job Order as soon as practicable following said instructions.  

For projects of $XXXXXX or more, the CONTRACTORS will compete on the basis of price or price and schedule
through a simplified quoting procedure.  Price may be either fixed price or a guaranteed maximum price.

CONTRACTOR(S) must provide a cost estimate (quote) within five (5) working days of the request for a quote in
order to be considered eligible for award of the Job Order and must begin the work within five (5) working days of
the beginning date on the Job Order (Notice to Proceed), unless otherwise specified in the COUNTY�¶S request.

No individual Job Order may exceed $1,000,000, including change orders.

These services are subject to the Santa Cruz County Procurement Code pertaining to participation of
�V�X�E�F�R�Q�W�U�D�F�W�R�U�V������

Construction completion time for work to be performed under this Agreement will be as stated in individual Job
Orders issued under this Agreement. COUNTY will assess Liquidated damages against CONTRACTOR based
upon the construction completion time, if so specified in a Job Order.

Each CONTRACTOR will select subcontractors in accordance with CONTRACTOR�¶S Subcontractor Selection
Plan, incorporated herein by reference.

ARTICLE 2 �± SCOPE OF SERVICES

CONTRACTOR will provide for COUNTY all labor, materials and equipment necessary to complete the work
identified in individual Job Orders awarded to CONTRACTOR under this Agreement. The scope of work under this
Agreement is more fully set forth in Exhibit �³A�´ Scope of Work (XX pages), attached and incorporated herein.
All work will be done per specifications called for in Job Orders, Exhibit �³B�´ General Conditions (XX Pages),
Exhibit �³C�´ Special Conditions �± Multiple Award Job Order Contract (XX Pages), and other documents
incorporated into this Agreement, all made a part hereof.  

ARTICLE 3 �± COMPENSATION AND PAYMENT

CONTRACTOR will provide detailed documentation in support of each requested payment. Any payments under
this Article do not prevent COUNTY from objecting to charges after payment therefor in appropriate cases, or from
seeking reimbursement for any such charges. Payments will be made in accordance with A.R.S. �†�†34-607 and
34-221.

CONTRACTOR must cite the Delivery Order number on all invoices.

For the period of record retention required under Article 24, COUNTY reserves the right to question any payment
made under this Article and to require reimbursement therefor by setoff or otherwise for payments determined to
be improper or contrary to the Agreement or law

CONTRACTOR will not perform work in excess of the Delivery Order Amount without prior authorization by an
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amendment executed by COUNTY. Work performed in excess of the Agreement Amount without prior
authorization by amendment is at CONTRACTOR�¶S own risk.  

ARTICLE 4 �± FEDERAL FUNDING

COUNTY and CONTRACTOR understand that the Job Orders under this Agreement may be funded partially or
entirely through a federal grant or other source of federal �I�X�Q�G�L�Q�J����For those Job Orders that are identified as
being federally funded, Federal Labor Standards will be applicable to that Job Order, and the additional
requirements (federal forms) will be attached to and be a part of the Job �2�U�G�H�U����See Exhibit �³D�´ Supplemental
Provisions for Federal-Aid Construction Contracts (XX pages). CONTRACTOR agrees to be bound by all such
requirements and to comply therewith, including the payment of prevailing wages under the Davis Bacon Act (AZ.
Wage Decision) Minimum wage rate, withholding, payroll, apprentice, subcontracting, and termination provisions
�D�Q�G���W�K�H���:�R�U�N���+�R�X�U���D�Q�G���6�D�I�H�W�\���6�W�D�Q�G�D�U�G�V���$�F�W���U�H�O�D�W�H�G���W�R���R�Y�H�U�W�L�P�H���S�D�\���D�Q�G���V�D�I�H�W�\������

CONTRACTOR will not subcontract on any federally-funded Job Order with any firm or person listed in the Federal
Government�¶s System for Award Management (SAM) system (https://www.sam.gov/portal/public/SAM) with an
active exclusion.

ARTICLE 5 �± INSURANCE

The Insurance Requirements herein are minimum requirements for this Contract and in no way limit, the
indemnity covenants contained in this Contract. Contractor�¶s insurance shall be placed with companies licensed
in the State of Arizona and the insureds shall have an �³A.M. Best�´rating of not less than A- VII. COUNTY in no
way warrants that the minimum insurer rating is sufficient to protect the CONTRACTOR from potential insurer
insolvency.

5.1 Minimum Scope and Limits of Insurance:
CONTRACTOR will procure and maintain at its own expense insurance policies (the �³Required Insurance�)́
satisfying the below requirements (the �³Insurance Requirements� )́ until all of its obligations under this
Master Agreement have been met. The below Insurance Requirements are minimum requirements for this
Master Agreement and in no way limit CONTRACTOR�¶S indemnity obligations under this Contract.
COUNTY in no way warrants that the required insurance is sufficient to protect the CONTRACTOR for
liabilities that may arise from or relate to this Contract. If necessary, CONTRACTOR may obtain
commercial umbrella or excess insurance to satisfy the Insurance Requirements.

5.1.1 Commercial General Liability (CGL) �± Occurrence Form with limits of $2,000,000 Each
Occurrence and $2,000,000 General Aggregate. Policy shall include bodily injury, property
damage, broad form contractual liability coverage, personal and advertising injury and products �±
completed operations.

5.1.2 Business Automobile Liability �±Bodily Injury and Property Damage for any owned, hired, and/or
non-owned automobiles used in the performance of this Master Agreement with a Combined
Single Limit (CSL) of $1,000,000 each accident.

5.1.3 Workers�¶Compensation (WC) and Employers' Liability - Statutory requirements and benefits
for Workers�¶Compensation. In Arizona, WC coverage is compulsory for employers of one or more
employees. Employer�¶s Liability coverage- $1,000,000 each accident and each person - disease.  
Note: The Workers�¶Compensation requirement will not apply to a CONTRACTOR that is exempt
under A.R.S. �†23-901, and when such CONTRACTOR executes the appropriate COUNTY Sole
Proprietor or Independent CONTRACTOR waiver form.

5.1.4 Builder�¶s Risk- Insurance applies to this Agreement, but need not be provided unless required for
a particular job order. If Builders Risk Insurance applies to a particular job order, then
CONTRACTOR is required to maintain throughout the course of construction Builder�¶s Risk
Insurance in a dollar amount equal to the full insurable value of the work under the job order, which
shall include �³All Risk�´ coverage. Santa Cruz County shall be named as a �³Loss Payee� .́

https://www.sam.gov/portal/public/SAM
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CONTRACTOR is responsible for equipment, materials, and supplies until completion of the
project and acceptance by COUNTY.

5.1.5 Claim-Made Insurance Coverage - If any part of the Required Insurance is written on a claims-
made basis, any policy retroactive date must precede the effective date of this Contract, and
Contractor must maintain such coverage for a period of not less than three (3) years following
Master Agreement expiration, termination or cancellation.

5.2 Additional Insurance Requirements:
The policies shall include, or be endorsed to include, as required by this written agreement, the following
provisions:

5.2.1 Additional Insured: The General Liability and Business Automobile Liability Policies shall each be
endorsed to include Santa Cruz County, its departments, districts, boards, commissions, officers,
officials, agents, and employees as additional insureds with respect to liability arising out of the
activities performed by or on behalf of CONTRACTOR.

5.2.1 Subrogation: The General Liability, Business Automobile Liability and Workers�¶Compensation
Policies shall each contain a waiver of subrogation endorsement in favor of COUNTY, and its
departments, districts, boards, commissions, officers, officials, agents, and employees for losses
arising from work performed by or on behalf of CONTRACTOR.

5.2.2 Primary Insurance: The CONTRACTOR�¶S policies shall stipulate that the insurance afforded the
CONTRACTOR shall be primary and that any insurance carried by COUNTY, its agents, officials,
or employees shall be excess and not contributory insurance.

5.2.3 Insurance provided by the CONTRACTOR shall not limit the CONTRACTOR�¶S liability assumed
under the indemnification provisions of this Contract.

5.3 Notice of Cancellation:
Each Required Insurance policy must provide, and certificates specify, that COUNTY will receive not less
than thirty (30) days advance written notice of any policy cancellation, except 10-days prior notice is
sufficient when the cancellation is for non-payment of a premium. Notice shall include the COUNTY project
or Master Agreement number and project description.

5.4 Verification of Coverage:
CONTRACTOR shall furnish COUNTY with certificates of insurance as required by this Contract. An
authorized representative of the insurer shall sign the certificates.

5.4.1 All certificates and endorsements, as required by this written agreement, are to be received and
approved by COUNTY before work commences. Each insurance policy required by this Master
Agreement must be in effect at, or prior to, commencement of work under this Master Agreement.
Failure to maintain the insurance coverages or policies as required by this Master Agreement, or to
provide evidence of renewal, is a material breach of contract.

5.4.1 All certificates required by this Master Agreement shall be sent directly to the appropriate County
Department. The Certificate of Insurance shall include the COUNTY project or Master Agreement
number and project description on the certificate. COUNTY reserves the right to require complete
copies of all insurance policies required by this Master Agreement at any time.

5.5 Approval and Modifications:
COUNTY Manager may approve a modification of the Insurance Requirements without the necessity of a
formal Master Agreement amendment, but the approval must be in writing. Neither the COUNTY�¶S failure
to obtain a required insurance certificate or endorsement, the COUNTY�¶S failure to object to a non-
complying insurance certificate or endorsement, or the COUNTY�¶S receipt of any other information from
the CONTRACTOR, its insurance broker(s) and/or insurer(s), constitutes a waiver of any of the Insurance
Requirements.
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ARTICLE 6 �± INDEMNIFICATION

To the fullest extent permitted by law, CONTRACTOR indemnifies and holds harmless COUNTY, its officers,
employees and agents from and against any and all suits, actions, legal administrative proceedings, claims or
demands and costs attendant thereto, including reasonable attorney�¶s fees and court �F�R�V�W�V�����W�Rthe extent caused
�E�\���D�Q�\���Q�H�J�O�L�J�H�Q�W�����U�H�F�N�O�H�V�V��or intentionally wrongful act or omission �R�I��CONTRACTOR, its agents, employees or
�D�Q�\�R�Q�H���D�F�W�L�Q�J���X�Q�G�H�Uits direction or control or on its behalf in connection with performance of this Agreement. The
obligations under this Article do not extend to the negligence of COUNTY, its agents, employees or indemnities. 

All warranty and indemnification obligations under this Agreement survive expiration or termination of the
Agreement, unless expressly provided otherwise. Any indemnification provision inconsistent with A.R.S. �†34-226
�L�V�����L�Q���D�O�O���F�D�V�H�V�����Q�R�W���Y�R�L�G�����E�X�W���Z�L�O�O���E�H���L�Q�W�H�U�S�U�H�W�H�G���D�Q�G���D�S�S�O�L�H�G���D�V���L�I���L�W���Z�H�U�H���F�R�Q�V�L�V�W�H�Q�W���Z�L�W�K���$���5���6�����†����������������

Upon request, CONTRACTOR may fully indemnify and hold harmless any private property owner granting a right
of entry to CONTRACTOR for the purpose of completing the project.  

ARTICLE 7 �± BONDING REQUIREMENTS

CONTRACTOR will file payment and performance bonds with COUNTY, as required by A.R.S. �†�†34-610 and 34-
611, no later than the time of agreement on the price (or Guaranteed Maximum Price) for any construction under
this Agreement. Bonds will be submitted on an annual basis for the full value of all construction reasonably
anticipated 
during the Agreement year or may be provided on a Job-Order by Job-Order basis; in the latter case,
CONTRACTOR will anticipate additional Job Orders and provide bonds in reasonable increments. At no time will
the cumulative value of the bonds be less than the total value of the construction performed by CONTRACTOR
under this Agreement, including Job Orders awarded to CONTRACTOR but not yet completed.

If bonds are secured on a Job-Order by Job-Order basis, the Contracting Department will obtain the appropriate
bonds from CONTRACTOR upon issuance of a Job Order and prior to release of the Delivery Order.

ARTICLE 8 �± COMPLIANCE WITH LAWS

CONTRACTOR will comply with all applicable federal, state, and local laws, rules, regulations, standards and
Executive Orders, without limitation to those designated within this Agreement. The laws and regulations of the
State of Arizona govern the rights of the Parties, the performance of this Agreement, and any disputes hereunder.
Any
action relating to this Agreement must be brought and maintained in Superior Court in Santa Cruz County. Any
changes in the governing laws, rules, and regulations during the term of this Agreement apply, but do not require
an amendment.

ARTICLE 9 �± INDEPENDENT CONTRACTOR STATUS

The status of CONTRACTOR is that of an independent contractor and CONTRACTOR is not considered an
employee of COUNTY and is not entitled to receive any of the fringe benefits associated with regular employment,
and will not be subject to the provisions of the merit system. CONTRACTOR will be responsible for payment of all
Federal, State and Local taxes associated with the compensation received by CONTRACTOR from COUNTY.
CONTRACTOR will be responsible for program development and operation without supervision by COUNTY.

ARTICLE 10 �± CONTRACTOR/SUBCONTRACTOR PERFORMANCE

CONTRACTOR will perform the work in accordance with the terms of the Agreement and with the degree of care
and skill which a licensed contractor in Arizona would exercise under similar conditions. CONTRACTOR will
employ 
suitably trained and skilled personnel to perform all required services under this Agreement. Prior to changing any
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key personnel, especially those key personnel COUNTY relied upon in making this Agreement, CONTRACTOR
will obtain the approval of COUNTY.

CONTRACTOR is responsible for the professional quality, technical accuracy, timely completion, and the
coordination of all its effort and other services furnished by CONTRACTOR under this Agreement. Without
additional 
compensation, CONTRACTOR will correct or revise any errors, omissions, or other deficiencies in all products of
its efforts and other services provided. This includes resolving any deficiencies arising out of the acts or omissions
of CONTRACTOR found during or after the course of the services performed by or for CONTRACTOR under this
Agreement, regardless of COUNTY having knowledge of or condoning or accepting the products or the services.
Correction of such deficiencies will be at no cost to COUNTY.

CONTRACTOR will ensure that all SUBCONTRACTORS have the appropriate and current license issued by the
Arizona Registrar of Contractors for work they perform under this Agreement. CONTRACTOR will not permit any
SUBCONTRACTOR to perform work that does not fall within the scope of the SUBCONTRACTOR�¶S license,
except as may be permitted under the rules of the Registrar of Contractors. 

CONTRACTOR will be fully responsible for all acts and omissions of its SUBCONTRACTOR(S) and of persons
directly or indirectly employed by a SUBCONTRACTOR and of persons for whose acts any of them may be liable
to the same extent that CONTRACTOR is responsible for the acts and omissions of persons directly employed by
it. Nothing in this Agreement creates any obligation on the part of COUNTY to pay or see to the payment of any
money due any SUBCONTRACTOR, except as may be required by law.

ARTICLE 11 �± ASSIGNMENT

CONTRACTOR will not assign its rights to this Agreement in whole or in part, without prior written approval of
COUNTY. COUNTY may withhold assignment at its sole discretion, provided that COUNTY will not unreasonably
withhold such approval. 

ARTICLE 12 �± NON-DISCRIMINATION

CONTRACTOR agrees to comply with all provisions and requirements of Arizona Executive Order 2009-09 which
is hereby incorporated into this Agreement as if set forth in full herein  including  flow  down  of  all  provisions  and
requirements  to  any  SUBCONTRACTORS. During the performance of this Agreement, CONTRACTOR will not
discriminate against any employee, client or any other individual in any way because of that person�¶s age, race,
creed, color, religion, sex, disability or national origin.

ARTICLE 13 �± AMERICANS WITH DISABILITIES ACT

CONTRACTOR will comply with all applicable provisions of the Americans with Disabilities Act (Public Law 101-
336, 42 U.S.C. 12101-12213) and all applicable federal regulations under the Act, including 28 CFR Parts 35 and
36. If CONTRACTOR is carrying out government programs or services on behalf of COUNTY, then CONTRACTOR will
maintain accessibility to the program to the same extent and degree that would be required of COUNTY under 28 CFR
Sections 35.130, 35.133, 35.149 through 35.151, 35.160, 35.161 and 35.163. Failure to do so could result in the
termination of this Agreement.

ARTICLE 14 - AUTHORITY TO CONTRACT

CONTRACTOR warrants its right and power to enter into this Agreement. If any court or administrative agency
determines that COUNTY does not have authority to enter into this Agreement, COUNTY will not be liable to
CONTRACTOR or any third party by reason of such determination or by reason of this Agreement.

ARTICLE 15 �± NON-WAIVER

The failure of COUNTY to insist in any one or more instances upon full and complete compliance with any of the
terms and provisions of this Agreement or to take any action permitted as a result thereof is not a waiver or
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relinquishment of the right to insist upon full and complete performance of the same or any other covenant or
condition either in the past or in the future. The acceptance by either party of sums less than may be due and
owing it at any time is not an accord and satisfaction. 

ARTICLE 16 �± CANCELLATION FOR CONFLICT OF INTEREST

�7�K�L�V���$�J�U�H�H�P�H�Q�W���L�V���V�X�E�M�H�F�W���W�R���W�K�H���S�U�R�Y�L�V�L�R�Q�V���R�I���$���5���6�����†����-511 which provides in pertinent part:

"The state, its political subdivisions or any department of either may, within three years after its execution, cancel
any contract, without penalty or further obligation, made by the state, its political subdivisions, or any of the
departments or agencies of either if any person significantly involved in initiating, negotiating, securing, drafting or
creating the contract on behalf of the state, its political subdivisions or any of the departments or agencies of either
is, at any time, while the contract or any extension of the contract is in effect, an employee or agent of any other
party to the contract in any capacity or a CONTRACTOR to any other party to the contract with respect to the
subject matter of the contract."

ARTICLE 17 �± TERMINATION OF CONTRACT FOR DEFAULT

A. Upon a failure by CONTRACTOR to cure a default under this Agreement within ten (10) days of receipt of
notice from COUNTY of the default, COUNTY may, in its sole discretion, terminate this Agreement for default
by written notice to CONTRACTOR. In this event, COUNTY may take over the work and complete it by
Agreement or otherwise. CONTRACTOR and its sureties, if any, will be liable for any damage to COUNTY
resulting from CONTRACTOR�¶S default, including any increased costs incurred by COUNTY in completing the
work. 

B. The occurrence of any of the following constitutes an event of default:
1. Abandonment of or refusal or failure to prosecute the work or any separable part thereof with the diligence

that will insure completion within the time specified in this Agreement, including any extension, or a failure
to complete the work (or the separable part of the work) within the specified time;

2. Persistent or repeated refusal or failure to supply enough properly skilled workers or materials to perform
the work on schedule;

3. Failure to provide competent supervision at the site;
4. Failure to take down, rebuild, repair, alter or amend any defective or deficient work, or to remove any

defective or deficient Material;
5. Failure to make prompt payment to SUBCONTRACTORS or suppliers for material or labor;

6. Loss of CONTRACTOR�¶S business or other required license or authority, or any curtailment or cessation
for any reason of business or business operations that would substantially impair or preclude
CONTRACTOR�¶S performance of this Agreement;

7. Disregard of laws, ordinances, or the instructions of COUNTY or its representatives, or any otherwise
substantial violation of any provision of the Agreement; or

8. If a voluntary or involuntary action for bankruptcy is commenced with respect to CONTRACTOR, or
CONTRACTOR becomes insolvent, makes a general assignment for the benefit of creditors, or has a
receiver or liquidator appointed in respect of its assets.

C. In the event of a termination for default:
1. All finished and unfinished as-builts, shop drawings, documents, data, studies, surveys, drawings,

photographs, reports and other information in whatever form, including electronic, acquired or prepared by
CONTRACTOR for this project become COUNTY�¶S property and will be delivered to COUNTY not later
than five (5) business days after the effective date of the termination;

2. COUNTY may withhold payments to CONTRACTOR arising under this or any other Agreement for the
purpose of set-off until such time as the exact amount of damage due COUNTY from CONTRACTOR is
determined; and

3. Subject to the immediately preceding subparagraph (2), COUNTY�¶S liability to CONTRACTOR will not
exceed the reasonable value of work satisfactorily performed prior to the date of termination for which
payment has not been previously made.
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D. Neither this Agreement nor any job order issued under this Agreement will be terminated for default or the
CONTRACTOR responsible for damages under this Article, if�²  
1. Excepting item (8) in paragraph B above, the event of default or delay in completing the work arises from

unforeseeable causes beyond the control and without the fault or negligence of CONTRACTOR. Examples
of such causes include�²  

(i) Acts of God or of the public enemy,
(ii) Acts of COUNTY in either its sovereign or contractual capacity,
(iii) Acts of another contractor in the performance of a Contract with COUNTY,
(iv) Fires,
(v) Floods,
(vi) Epidemics,
(vii) Quarantine restrictions,
(viii) Strikes,
(ix) Freight embargoes,
(x) Unusually severe weather, or
(xi) Delays of SUBCONTRACTORS or suppliers at any tier arising from unforeseeable causes

beyond the control and without the fault or negligence of both CONTRACTOR and the
SUBCONTRACTORS or suppliers; and 

2. CONTRACTOR, within three (3) days from the beginning of any event of default or delay (unless extended
by COUNTY), notifies COUNTY in writing of the cause(s) therefor. In this circumstance, COUNTY will
ascertain the facts and the extent of the resulting delay. If, in the judgment of COUNTY, the findings
warrant such action, the time for completing the work may be extended. 

E. For the purposes of paragraph A above, �³receipt of notice�´ includes receipt by hand by CONTRACTOR�¶S
onsite project manager, facsimile transmission, or under the Notices clause of this Agreement.

F. If, after termination of the Agreement for default, it is determined that the CONTRACTOR was not in default, or
that the delay was excusable, the rights and obligations of the Parties will be the same as if the termination had
been issued for the convenience of COUNTY.

G. The rights and remedies of COUNTY in this Article are cumulative and in addition to any other rights and
remedies provided by law or under this Agreement.

ARTICLE 18 �± TERMINATION FOR CONVENIENCE OF COUNTY

COUNTY may terminate this Agreement at any time by giving written notice to CONTRACTOR of such termination
and specifying the effective date thereof, at least fifteen (15) days before the effective date of such termination.  

In that event, all finished or unfinished documents and other materials will, at the option of COUNTY, become its
property. If COUNTY terminates the Agreement as provided herein, COUNTY will pay CONTRACTOR an amount
based on the time and expenses incurred by CONTRACTOR prior to the termination date. However, COUNTY will
make no payment for anticipated profit on unperformed services.  

ARTICLE 19 �± NON-APPROPRIATION OF FUNDS

Notwithstanding any other provision in this Agreement, COUNTY may terminate this Agreement if for any reason
the COUNTY Board of Supervisors does not appropriate sufficient monies for the purpose of maintaining this
Agreement. In the event of such termination, COUNTY has no further obligation to CONTRACTOR, other than
payment for services rendered prior to termination.  

ARTICLE 20 �± NOTICES

Any notice required or permitted to be given by CONTRACTORS under this Agreement will be in writing and will be
served by delivery or by certified mail upon the other Party as follows:
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SANTA CRUZ COUNTY:

Jesus Valdez, Deputy County Manager
Public Works Department
2150 N. Congress Dr.
Nogales, AZ  85621
520-375-7780

Any Notice required or permitted to be given by COUNTY may be served by personal delivery or certified mail to
CONTRACTOR�¶S contact name in CONTRACTOR�¶S electronic vendor record. 

ARTICLE 21 - NON-EXCLUSIVE AGREEMENT

CONTRACTOR understands that this Agreement is Non-Exclusive and is for the sole convenience of COUNTY.
COUNTY reserves the right to obtain like services from other sources for any reason.

ARTICLE 22 - AGREEMENT DOCUMENTS

A. INCORPORATION OF DOCUMENTS: CONTRACTOR and COUNTY in entering into this Agreement have
relied upon information provided in SOLICITATION NO. B-09-20-C009 �±Job Order Master Agreement: PW-
FY2021 Services, EXHIBIT �³A�´ �±SCOPE OF SERVICES, BONDS (BID, PAYMENT, AND PERFORMANCE
BONDS), EXHIBIT �³B�´ - GENERAL CONDITIONS, EXHIBIT �³C�´ - SPECIAL CONDITIONS �± MULTIPLE
AWARD JOB ORDER CONTRACT, EXHIBIT �³D�´ �± SUPPLEMENTAL PROVISIONS FOR FEDERAL AID
CONSTRUCTION CONTRACTS, and on information provided in the CONTRACTOR�¶S response to this
Solicitation, Job Orders and Modifications thereto, and all drawings and specifications referenced in this
Agreement or included in such Job Orders as may be issued under this Agreement. These documents are
hereby incorporated into and made a part of this Agreement by reference as if set forth in full herein. The
CONTRACTOR�¶S respective Subcontractor Selection Plans are incorporated by reference; each
CONTRACTOR shall be bound by the terms of its own Subcontractor Selection Plan.

B. ORDER OF PRECEDENCE: In the event of a conflict or inconsistency between or among the Documents
incorporated into this Agreement, the Agreement Documents take precedence in the following order:

1. This Agreement
2. Special Conditions �± Multiple Award Job Order Contract
3. General Conditions
4. Special Provisions
5. Subcontractor Selection Plan
6. Job Orders
7. Technical Specifications
8. Contractor�¶s Response to the Solicitation

The Parties may, by written mutual agreement, deviate from this order of precedence in resolving
inconsistencies between or among Agreement documents. Any such agreement altering the order of
precedence must be incorporated into this Agreement by Amendment.  

In the event of any conflict between any provision in the Special Conditions, if any, and any provision of the
General Conditions, or any other incorporated document, the provision in the Special Conditions takes
precedence.  

ARTICLE 23 - OWNERSHIP OF DOCUMENTS

All original drawings, boring logs, field data, estimates, field notes, plans, specifications, documents, reports,
calculations, maps and models, and other information developed by CONTRACTOR under this Agreement vest in
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and become the property of COUNTY and will be delivered to COUNTY upon completion or termination of the
services, but CONTRACTOR may retain record copies thereof. 

ARTICLE 24 �± BOOKS AND RECORDS

CONTRACTOR will keep and maintain proper and complete books, records and accounts, which will be open at all
reasonable times for inspection and audit by duly authorized representatives of COUNTY.

CONTRACTOR will retain all records relating to this Agreement at least five (5) years after its termination or
cancellation or until any related pending proceeding or litigation has been closed, if later. Alternatively,
CONTRACTOR may, at its option, deliver such records to COUNTY for retention.

ARTICLE 25 �± REMEDIES

Either Party may pursue any remedies provided by law for the breach of this Agreement, provided, however, that
the procedures in ARTICLE 28 are first exhausted. No right or remedy is intended to be exclusive of any other right
or 
remedy and each is cumulative and in addition to any other right or remedy existing at law or at equity or by virtue
of this Agreement. 

ARTICLE 26 �± SEVERABILITY

Each provision of this Agreement stands alone, and any provision of this Agreement found to be prohibited by law
is ineffective to the extent of such prohibition without invalidating the remainder of this Agreement. 

ARTICLE 27 �± DELAYS

Neither Party hereto is in default in the performance of its obligations hereunder to the extent that the performance
of any such obligation is prevented or delayed by any cause, existing or future, which is beyond the reasonable
control of such Party.

ARTICLE 28 �± DISPUTES

In the event of a dispute between COUNTY and CONTRACTOR regarding any part of this Agreement or the
Parties�¶obligations or performance hereunder, the dispute must be referred to COUNTY in writing with a request
for review 
and response by COUNTY within a reasonable time. Either Party may request a special meeting between their
respective representatives to resolve the dispute. If the dispute remains unresolved, then either Party may request
escalation of the issue to a meeting between the Director of the COUNTY Department administering this
Agreement and CONTRACTOR�¶S counterpart official, such meeting to be held within one (1) week of the request,
unless otherwise agreed. If the dispute is still not resolved after that meeting, then either Party may pursue such
remedy or remedies as may be available to them under the laws of the State of Arizona including arbitration in
accordance with the Construction Industry Arbitration Rules of the American Arbitration Association, and judgment
upon the award rendered by the arbitrator(s) will be entered in any court having jurisdiction thereof. All arbitration
hearings must be held in Tucson, Arizona.

The Parties will continue performance of their respective obligations under this Agreement notwithstanding the
existence of any dispute.

ARTICLE 29 �± PUBLIC INFORMATION

Pursuant to A.R.S. �†39-121 et seq., and A.R.S. �†�†34-603(H), 604(H), in the case of construction or Architectural
and Engineering services procured under A.R.S. Title 34, Chapter 6, all information submitted by CONTRACTOR
in 
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any way related to this Agreement, including, but not limited to, pricing, product specifications, work plans, and any
supporting data becomes public information and upon request, is subject to release and/or review by the general
public including competitors.

Any information submitted related to this Agreement that CONTRACTOR believes constitutes proprietary, trade
secret or otherwise confidential information must be appropriately and prominently marked as CONFIDENTIAL
prior to submittal to COUNTY and be accompanied by an index specifically identifying and describing the general
contents of each page so marked. The index is a public record and should not include any information considered
confidential. 

Notwithstanding the above provisions, in the event records marked CONFIDENTIAL are requested for public
release pursuant to A.R.S. �† 39-121 et seq., COUNTY will release records marked CONFIDENTIAL ten (10)
business days after the date of notice to CONTRACTOR of the request for release, unless CONTRACTOR has,
within the ten (10) day �S�H�U�L�R�G�����V�H�F�X�U�H�Ga protective order, injunctive relief or other appropriate order from a court of
competent jurisdiction, enjoining the release of the records. For the purposes of this paragraph, the day of the
request for release is not counted in the time calculation. CONTRACTOR will be notified of any request for such
release on the same day of the request for public release or as soon thereafter as practicable.

COUNTY is not, under any circumstances, responsible for securing a protective order or other relief enjoining the
release of records marked CONFIDENTIAL, nor is COUNTY in any way financially responsible for any costs
associated with securing such an order.

ARTICLE 30 �± LEGAL ARIZONA WORKERS ACT COMPLIANCE

CONTRACTOR hereby warrants that it will at all times during the term of this Agreement comply with all federal
immigration laws applicable to CONTRACTOR�¶S employment of its employees, and with the requirements of
A.R.S. �†23-214 (A) (together the �³State and Federal Immigration Laws� �́�����CONTRACTOR will further ensure that
each 
SUBCONTRACTOR who performs any work for CONTRACTOR under this Agreement likewise complies with the
State and Federal Immigration Laws. COUNTY has the right at any time to inspect the books and records of
CONTRACTOR and any SUBCONTRACTOR in order to verify such party�¶s compliance with the State and Federal
�,�P�P�L�J�U�D�W�L�R�Q���/�D�Z�V������

Any breach of CONTRACTOR�¶S or any SUBCONTRACTOR�¶S warranty of compliance with the State and Federal
Immigration Laws, or of any other provision of this section, is a material breach of this Agreement subjecting
CONTRACTOR to penalties up to and including suspension or termination of this Agreement. If the breach is by a
SUBCONTRACTOR, and the subcontract is suspended or terminated as a result, CONTRACTOR will take such
steps as may be necessary to either self-perform the services that would have been provided under the
subcontract 
or to retain a replacement SUBCONTRACTOR (subject to COUNTY approval if SBE or DBE preferences apply),
as soon as possible so as not to delay project completion.  
��
CONTRACTOR will advise each SUBCONTRACTOR of COUNTY�¶S rights, and the SUBCONTRACTOR�¶S
obligations, under this Article by including a provision in each subcontract substantially in the following form:
��
�³SUBCONTRACTOR hereby warrants that it will at all times during the term of this Agreement comply with all
federal immigration laws applicable to SUBCONTRACTOR�¶S employees, and with the requirements of A.R.S. �†
23-214 (A). SUBCONTRACTOR further agrees that COUNTY may inspect the SUBCONTRACTOR�¶S books and
records to insure that SUBCONTRACTOR is in compliance with these requirements. Any breach of this paragraph
by SUBCONTRACTOR is a material breach of this Agreement subjecting SUBCONTRACTOR to penalties up to
and including suspension or termination of this Agreement.�  ́
��
Any additional costs attributable directly or indirectly to remedial action under this Article are the responsibility of
CONTRACTOR.  In the event that remedial action under this Article results in delay to one or more tasks on the 
critical path of CONTRACTOR�¶S approved construction or critical milestones schedule, such period of delay will be
excusable delay for which CONTRACTOR is entitled to an extension of time, but not costs.  
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ARTICLE 31 - COUNTERPARTS

This Agreement may be executed in one or more counterparts, each of which will be deemed an original and all of
which together will constitute one and the same instrument. Facsimile or other electronically delivered copies of
signature pages to this Agreement shall be treated between the Parties as original signatures for all purposes.

ARTICLE 32 �± ISRAEL BOYCOTT CERTIFICATION

Pursuant to A.R.S. �†35-393.01, if Contractor engages in for-profit activity and has 10 or more employees, and if
this Contract has a value of $100,000.00 or more, Contractor certifies it is not currently engaged in, and agrees for
the duration of this Contract to not engage in, a boycott of goods or services from �,�V�U�D�H�O����This certification does not
�D�S�S�O�\���W�R���D���E�R�\�F�R�W�W���S�U�R�K�L�E�L�W�H�G���E�\���������8���6���&�����†�������������R�U���D���U�H�J�X�O�D�W�L�R�Q���L�V�V�X�H�G���S�X�U�V�X�D�Q�W���W�R���������8���6���&�����†������������

ARTICLE 33 �± ENTIRE AGREEMENT

This document, in all its parts, together with Attachments and documents incorporated by reference constitutes the
entire agreement between the Parties pertaining to the subject matter hereof, and all prior or contemporaneous
�D�J�U�H�H�P�H�Q�W�V���D�Q�G���X�Q�G�H�U�V�W�D�Q�G�L�Q�J�V�����R�U�D�O���R�U���Z�U�L�W�W�H�Q�����D�U�H���K�H�U�H�E�\���V�X�S�H�U�V�H�G�H�G���D�Q�G���P�H�U�J�H�G���K�H�U�H�L�Q����

IN WITNESS WHEREOF, the CONTRACTORS and the COUNTY have affixed their signatures to this Agreement
on the dates written below.

APPROVED: CONTRACTOR:

                                                                               
Chair, Board of Supervisors Authorized Officer Signature

                                                                               
Date Printed Name and Title

ATTEST:
Date

                                                                               
Clerk of the Board

APPROVED AS TO FORM:

                                                                               
Deputy County Attorney

                                                                               
Name (Please Print)

                                                                               
Date
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ARIZONA STATUTORY PERFORMANCE BOND
PURSUANT TO TITLE 34, ARIZONA REVISED STATUTES

(Penalty of this bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS THAT:

[NAME OF CONTRACTOR]

(hereinafter "Principal"), as Principal, and                                                                                                                 
(hereinafter "Surety"), a corporation organized and existing under the laws of the State of __________ with its
principal office in the City of __________________, holding a certificate of authority to transact surety business
in Arizona issued by the Director of Insurance pursuant to Title 20, Chapter 2, Article 1, as Surety, are held and
firmly bound unto Santa Cruz County, Arizona (hereinafter "Obligee") in the amount of [AMT OF CONTRACT],
for the payment whereof, Principal and Surety bind themselves, and their heirs, administrators, executors,
successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written contract with the Obligee, dated the [CONTRACT
AWARD DATE] for:

Solicitation No. B-09-20-C009 , Job Order Master Agreement �± PW-FY2021 Services

which contract is hereby referred to and made a part hereof as fully and to the same extent as if copied at length
herein.

NOW, THEREFORE, THE CONDITION OF THE OBLIGATION IS SUCH, that if the Principal faithfully performs
and fulfills all of the undertakings, covenants, terms, conditions and agreements of the contract during the
original term of the contract and any extension of the contract, with or without notice to the Surety, and during the
life of any guaranty required under the contract, and also performs and fulfills all of the undertakings, covenants,
terms, conditions and agreements of all duly authorized modifications of the contract that may hereafter be
made, notice of which modifications to the Surety being hereby waived, the above obligation is void. Otherwise it
remains in full force and effect.

PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of Title 34, Chapter 2, Article 2,
Arizona Revised Statutes, and all liabilities on this bond shall be determined in accordance with the provisions of
Title 34, Chapter 2, Article 2, Arizona Revised Statutes, to the same extent as if it were copies at length in this
Contract.

The prevailing party in a suit on this bond shall recover as part of the judgment reasonable attorney fees that
may be fixed by a judge of the court.

Witness our hands this ________ day of ___________, 20____.

Witness our hands this _______________ day of ___________________, 20____.

_____________________________________________By: ______________________________________
Principal

_____________________________________________By: ______________________________________
Surety
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ARIZONA STATUTORY PAYMENT BOND
PURSUANT TO TITLE 34, ARIZONA REVISED STATUTES

(Penalty of this bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS THAT:

[NAME OF CONTRACTOR]

(hereinafter "Principal"), as Principal, and                                                                                                                 

(hereinafter "Surety"), a corporation organized and existing under the laws of the State of ____________, with its
principal office in the City of __________________, holding a certificate of authority to transact surety business in
Arizona issued by the Director of Department of Insurance pursuant to Title 20, Chapter 2, Article 1, as Surety, are
held and firmly bound unto Santa Cruz County (hereinafter "Obligee") in the amount of [AMT OF CONTRACT], for
the payment whereof, Principal and Surety bind themselves, and their heirs, administrators, executors, successors
and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written contract with the Obligee, dated the, [CONTRACT
AWARD DATE] for:

Solicitation No. B-09-20-C009 Job Order Master Agreement �± PW-FY2021 Services

which contract is hereby referred to and made a part hereof as fully and to the same extent as if copied at length
herein.

NOW, THEREFORE, THE CONDITION OF THE OBLIGATION IS SUCH, that if the Principal promptly pays all
monies due to all persons supplying labor or materials to the Principal or the Principal's subcontractors in the
prosecution of the work provided for in the contract, this obligation is void. Otherwise it remains in full force and
effect.

PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of Title 34, Chapter 2, Article 2,
Arizona Revised Statutes, and all liabilities on this bond shall be determined in accordance with the provisions,
conditions and limitations of Title 34, Chapter 2, Article 2, Arizona Revised Statutes, to the same extent as if it
were copied at length in this Contract.

The prevailing party in a suit on this bond shall recover as part of the judgment reasonable attorney fees that may
be fixed by a judge in the court.

Witness our hands this ________ day of ___________, 20____.

_____________________________________________By: ______________________________________
Principal

_____________________________________________By: ______________________________________
Surety
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EXHIBIT �³ A�´
SAMPLE SCOPE OF SERVICES (2  p ages)

GENERAL

This is an indefinite quantity, unit priced, annual term, Job Order contract under which the Contractors will provide all
labor, materials, management, supervision, services, and coordination required to construct Roadway, Traffic
Signals,Drainage& DrainageStructures,SolidWaste,andRelatedFacilitiesMaintenance. Work shall be performed
as defined and ordered by COUNTY by issuance of an individual job order for each individual project.

DESCRIPTION OF WORK and SERVICES

It is expected that the content of work will vary for each Project/Job Order. All work will be ordered and performed in
accordance with the Contract, Specifications, General and Special Conditions of the Contract documents, Special
Provisions and Plans. 

COUNTY may provide Project Plans and Special Provisions for each Job Order. The Project Plans and
Specifications may range from very limited conceptual designs to design drawings or a scope of work as stated
above. Generally, the Contractor may be required to perform conceptual estimates to determine the required items
and quantities required to construct each Job Order complete and in-place, submit a detailed Lump Sum �³Complete
and In-Place�´Price, or a Not-to-Exceed Guaranteed Maximum Price quote, along with a proposed Schedule to the
COUNTY for all labor, materials, equipment and services required to satisfy the Job Order, and negotiate
acceptance by the COUNTY prior to the commencement of work on each Job Order.

The scope of work for this project is comprised of the following and incidental associated work including appropriate
permits needed for construction: 

This is an indefinite quantity, unit priced, annual term, Job Order contract under which the Contractors will provide all 
labor, materials, management, supervision, services, and coordination required to a construct a full range of traffic 
signal, roadway intersection, Roadway and drainage improvement, and Roadway Maintenance projects located in Santa 
Cruz County, Arizona. Work shall be performed as defined and ordered by the COUNTY by issuance of an individual job 
order for each individual project.  COUNTY may select a Contractor for the award of a Job Order for a Project expected 
to cost less than $100,000 based on availability or such other criteria as COUNTY may determine in its sole discretion.  
The selection of the Contractor for award of a Job Order for a Project valued $100,000 or greater will be based on the 
responses to a simplified request for quotation covering either cost or cost and schedule from ALL Job Order Contractors
under contract. Contractors may be required to submit quotes based on the full spectrum from limited conceptual 
drawings to complete construction documents, and variations in between. The quotation may also require the 
Contractor to perform limited pre-construction services such as alternatives analysis or material availability and pricing, 
or scheduling/phasing. The Contractor�[s quoted cost shall either be lump sum or Guaranteed Maximum Price, to deliver 
the project complete and in place. Job order contractors must provide a quote within five (5) business days of a request 
for quotation and begin work within five (5) business days of the Notice to Proceed in order to be considered eligible for 
award of the Job Order.

DESCRIPTION OF WORK and SERVICES

It is expected that the content of work will vary for each Project/Job Order. All work will be ordered and performed
in accordance with the Contract, Specifications, General and Special Conditions of the Contract documents,
Special Provisions and Plans. 

SantaCruz County may provide Project Plansand SpecialProvisionsfor each Job Order. The Project Plansand
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Specificationsmayrangefrom very limited conceptualdesignsto full constructiondocumentsandprovisions.Generally,
the Contractor may be required to perform conceptualestimatesto determine the required items and quantities
requiredto constructeachJobOrdercompleteandin-place,submita detailedLumpSum� ĈompleteandIn-Place�_Price,
or a Not-to-ExceedGuaranteedMaximum Pricequote, alongwith a proposedScheduleto the COUNTYfor all labor,
materials,equipmentand servicesrequiredto satisfythe JobOrder,and negotiateacceptanceby the COUNTYprior to
the commencement of work on each Job Order.  

The scope of work for this project is comprised of the following and incidental associated work including 
appropriate permits needed for construction: 

Work
Work means in response to Job Orders that may be mutually agreed upon and issued periodically by Owner, Job Order 
Contractor shall, except as may be specified elsewhere in the Contract, furnish all necessary labor, materials, tools 
supplies, equipment, transportation, supervision, management, and perform all operations necessary and required for 
survey, design, and construction work which will be defined and further described as to specific project requirements in 
each Job Order. The Work shall be performed in accordance with the requirements set forth in each Job Order.

General Construction and Maintenance
Surveying and staking for construction projects; Grading drainage ways, ditches, berm and dike, providing and installing 
sub-grade, material for maintenance roads and paved pathways; Saw-cutting of various types of materials; Rolling and 
compacting sub-grade, and paving materials; Hauling and transporting dirt, base material, various types of heavy 
equipment, and other materials to the project sites; Laying down new asphalt paving; to standards.

General Road Construction
Surveying and staking for construction projects; Grading shoulders, sub-grade, finish-grade of base material for road 
construction; Saw-cutting of various types of paving materials; Rolling and compacting sub-grade, road shoulders, and 
paving materials; Hauling and transporting dirt, base material, various types of heavy equipment, and paving materials 
to the project sites; Laying down new asphalt paving; Installing permanent traffic striping to county standards; Installing 
permanent traffic signing to county standards.

Solid Waste Construction and Operations
Constructions of drainage, monitoring wells, gas collection systems, and haul roads. Operational tasks to include waste 
handling and disposal, material hauling, debris collection, and storm water clean-up. 

Drainage Structures
Construction and maintenance of floodwalls, retaining walls, bank protection, stormdrains, catch basins, manholes, 
culverts, pedestrian bridges, grates, and other structures.

Drainage Construction
Grading for drainage structures; Installing and constructing bank protection, culverts, stormdrains, pedestrian bridges 
and other drainage structures to county standards; Installing curbing and associated facilities to county standards.

Fencing and Safety railing
Installation and construction of fences, barricades, safety rail, post and cable and signs.

Miscellaneous Utility Relocations
Relocating utilities in accordance with local utility standards, permits, coordination, blue staking, and connections.
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Construction Traffic Control
Providing controls, directions and safety of vehicular, pedestrian, bicyclist and equestrian traffic in all associated work 
areas.

Landscaping and Irrigation
Providing, planting and establishing all plant materials, landscape irrigation systems and landscape hardscape.

Pavement Overlays
Asphalt; Chip-seal; Slurry-seal; Micro-seal.

Traffic Signals
Intersection signals, pedestrian crossings, photo radar installations and emergency responder/public safety 
modifications.

Roadway Intersections
Including safety improvements and site distance or traffic capacity modifications.

END EXHI BIT �³ A�  ́- SCOPE O F SERVICES
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EXHIBIT �³ B �´
GENERAL CONDITIONS (12  p ages)

ARTICLE 1 �± DEFINITIONS

Whenever in these Specifications, or in any document of instructions where these Specifications govern, the
following terms or pronouns in place of them are used, the intent and meaning will be interpreted as follows:

Bid: The offer of the Bidder for the work when properly made out on forms containing the Bid for Lump Sum
Construction supplied by COUNTY and properly submitted, signed and guaranteed.

Bid  Documents: All Drawings, Technical Specifications, Supplementary General and/or General Conditions, Bid
Schedule, Construction Contract and Bonds, and Contract Documents.  

Bidder: Any individual, firm or corporation, qualified as herein provided, legally submitting a Bid for the work
contemplated, acting directly or through an authorized representative.

Board:  The Board of Supervisors, Santa Cruz County, Arizona, acting under authority of the laws of Arizona.

Building  Code: The directions, provisions, and requirements contained in the current edition of the Building Codes,
with Amendments, as adopted by Santa Cruz County, supplemented by such special provisions as may be
necessary, pertaining to the method and manner of performing the work, quality and quantity of material to be
furnished and measurement for payment of same.

Contract: The written Agreement between COUNTY and CONTRACTOR covering the performance of the work and
the furnishing of labor, equipment, and materials in the construction of the work.  

Contract  Bond: The approved form of security furnished by CONTRACTOR and its Surety as a guarantee on the
part of CONTRACTOR to execute the work in accordance with the terms of the Contract.

Contractor: The party who undertakes to execute the work, acting directly or through an authorized lawful agent or
employee.

SANTA CRUZ COUNTY:  Santa Cruz County, Arizona, a body politic and corporate, the owner of the work.

Department: The Santa Cruz County Public Works Department.

Director: The Santa Cruz County Department Director, an assistant or other representative duly authorized by a
Department Director to act on their behalf.

Extra  Work: Work, including materials, for which no price agreement is contained in the Contract and which is
deemed necessary for the proper completion of the work.

Item:  A detail of work for which separate payment is made.

Laboratory: The established laboratory of the Department or other laboratories authorized by COUNTY to test
materials and work involved in the Contract.

Plans: The Contract drawings or exact representations thereof, which show the location, character, dimensions, and
details of the work.

Project Manager, Engineer, or Architect: The person designated by COUNTY to oversee the project on its behalf.
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Standard  Specifications: The directions, provisions, and requirements contained in the current edition of the Santa
Cruz Association of Governments Standard Specifications for Public Improvements, 2014 Edition with Amendments,
as adopted by Santa Cruz County, supplemented by such special provisions as may be necessary, pertaining to the
method and manner of performing the work, quality and quantity of material to be furnished and measurement of
payment of same. 

Supplementary  Agreement: A written agreement executed by CONTRACTOR and COUNTY covering alterations to
the project. A change order or a force account work request prepared on the approved form of the Department is a
supplementary agreement.

Supplementary  General  Conditions  or  Special  Conditions: The Supplementary General Conditions or Special
Conditions are additional to the General Conditions, which are conditions or requirements peculiar to the project
under consideration.

Surety: The corporate body which is bound with and for CONTRACTOR, who is primarily liable, and which (agrees)
to be responsible for its payment of all debts pertaining to and for its acceptable performance of the work for which it
has contracted.

The Work:  All of the work specified in the Contract.

ARTICLE 2 �± RESPONSIBILITY REGARDING EXISTING UTILITIES AND STRUCTURES

The existence and locations of underground utilities indicated on the plans are not guaranteed and will be
investigated and verified in the field by CONTRACTOR before starting work. Excavations in the vicinity of existing
structures and utilities will be carefully done by hand. CONTRACTOR will be held responsible for any damage to,
and for maintenance and protection of existing utilities and structures.

COUNTY does not guarantee the existence and locations of underground utilities indicated on the plans and
CONTRACTOR will investigate and verify the location of underground utilities in the field before starting work.
CONTRACTOR will carefully perform excavations in the vicinity of existing structures and utilities. CONTRACTOR
is responsible for any damage to, and for maintenance and protection of, existing utilities and structures. At least two
full working days prior to commencing excavation, contactor must call blue Stake Center, 1-800-STAKE-IT, between
the hours of 7:00 a.m. and 4:30 p.m., Monday through Friday for information relative to the location of buried utilities.

CONTRACTOR is fully responsible for costs incurred due to damage to utilities as a result of grading or excavation
operations. Utility locations shown on the Plans are approximate, and not all utilities may be shown. The possibility
of conflicts with existing utilities �±in-place exists. If conflicting utilities interfere with CONTRACTOR�¶S normal
progress toward completion of this project, COUNTY may, at is option, authorize CONTRACTOR to relocate said
conflicting utilities by Force Account.

It is the responsibility of CONTRACTOR to contact the utility companies in order for them to determine if there is a
need for any bracing or shoring of power to telephone poles during the construction of this project. If bracing or
shoring is necessary, CONTRACTOR will effect this work to the satisfaction of the utility company. COUNTY will
make no measurement or direct payment for bracing or shoring. 

ARTICLE 3 �± LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC

A. Laws  to  be  Observed -- CONTRACTOR is presumed to be familiar with and at all times will observe and comply
with all Federal and State laws and local ordinances, worker's compensation, occupational disease, and
unemployment compensation laws together with the payment of all premiums and taxes therefor, also all laws,
ordinances, and regulations in any manner affecting the conduct of the work and will indemnify and hold
harmless COUNTY and its representatives against any claim arising from the violations of such laws, bylaws,
ordinances or regulations, whether by CONTRACTOR or by CONTRACTOR'S employees.
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B. Permits   and   Licenses -- COUNTY will procure all County building permits, and sewer connection fees.
CONTRACTOR will post required permits on site and give all notices necessary and incidental to the due and
lawful prosecution of the work. CONTRACTOR will procure and pay for all other permits, fees, and applications
for water, gas, electric and other utilities.

C. Sanitary   Provisions -- CONTRACTOR will provide and maintain in a neat and sanitary condition such
accommodations for the use of its employees as may be necessary to comply with the requirements and
regulations of the Arizona Department of Health Services or other authorities having jurisdiction therein.

D. Public  Convenience  and  Safety -- CONTRACTOR will have due regard for the public health and will conduct the
work in such a manner as to provide and insure the safety and convenience of the public.

When special conditions prevail and extraordinary measures are necessary, the details will be set forth in the
Technical Specifications or Special Provisions.

E. Barricades,  Danger,  Warning,  and  Detour  Signs -- CONTRACTOR will at its expense and without further order
provide, erect, and maintain at all times during the progress or temporary suspension of the work such
barricades, fences, warning lights, danger signals, reflectors, signs, or other protective devices as are required
to insure the safety of the public, those engaged in connection with the work and the work itself.

Unless otherwise expressly stated in the Contract, no measurement or direct payment for this work will be
made, but the cost of providing, erecting, and maintaining such protection devices, including guards, watchmen
and/or flagmen as required will be considered as included and paid for in the contract prices for the work.

F. Use of Explosives -- Prohibited

G. Preservation  and  Restoration  of  Property -- CONTRACTOR will be responsible for the preservation of all public
and private property on the surface or underground, along and adjacent to the work and will conduct its
operations so as to insure the prevention of injury or damage thereto. No land monuments or property will be
disturbed or moved until an authorized agent has witnessed or otherwise referenced their locations.

When or where any direct or indirect damage or injury is done to public or private property by or on account of
any act, omission, neglect, or misconduct in the execution of the work, or in consequence or the non-execution
thereof on the part of CONTRACTOR, CONTRACTOR will restore such property at its own expense to a
condition similar or equal to that existing before such damage or injury was done, by repairing, rebuilding, or
otherwise restoring same, or it will make good such damage or injury in an acceptable manner.

H. CONTRACTOR'S   Responsibility   for   Work -- Until written final acceptance of the work by COUNTY,
CONTRACTOR will have the charge and care thereof and will take every precaution against injury or damage to
any part thereof by action of elements, or from any other cause, whether arising from the execution or non-
execution of the work. CONTRACTOR will rebuild, repair, restore, and make good all injuries or damages of any
portion of the work occasioned by any of the above causes before final acceptance and will bear the expense
thereof.

In case of the suspension of work for any cause whatever, CONTRACTOR will be responsible for all work and
materials and will take proper care of the work, storing all materials if necessary, and will provide suitable
drainage of the work and erect necessary temporary structures.

I. Waiver  of  Legal  Rights -- COUNTY will not be precluded or be estopped, by any measurement, estimate, or
certificate made either before or after the completion and acceptance of the work and payment therefor, from
showing the true amount and character of the work performed and materials furnished by CONTRACTOR, or
from showing that any such measurement, estimate, or certificate is untrue or incorrectly made, or that the work
or materials do not conform in fact to the Contract. Neither the acceptance by COUNTY or by any
representative of COUNTY nor any payment, nor acceptance of the whole or any part of the work, nor any
extension of time, nor any possession taken by COUNTY will operate as a waiver of any portion of the Contract
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or of any power herein reserved, or any right to damage herein provided. A waiver of any breach of the Contract
is not a waiver of any other subsequent breach.

ARTICLE 4 �± ACCIDENTS

CONTRACTOR will provide, at the site, such equipment and medical facilities as are necessary to supply first-aid
service to anyone who may be injured in connection with the work.

CONTRACTOR must promptly report in writing to COUNTY all accidents whatsoever arising out of, or in connection
with the performance of the work, whether on or adjacent to the site, which caused death, personal injury, or
property damage, giving full details and statements of witnesses. In addition, if death or serious injuries or serious
damages are caused, CONTRACTOR will report the accident immediately by telephone or messenger to both
COUNTY and the Board.

If any claim is made by anyone against CONTRACTOR or any subcontractor on account of any accident,
CONTRACTOR will promptly report the facts in writing to COUNTY, giving full details of the claim.

ARTICLE 5 �±  RESERVED

ARTICLE 6 �± DELAY

If the number of calendar days in CONTRACTOR�¶S schedule plus the grace period specified in the above
paragraph equals or exceeds the number of calendar days for completion stated in the solicitation, then the
completion period will be as stated in the solicitation and there will be no grace period.

COUNTY and CONTRACTOR have agreed upon the Project scope, total price, and schedule for the performance
of the work. The agreed schedule represents a firm commitment by CONTRACTOR and COUNTY to complete the
work within the schedule identified in this Contract, as it may be adjusted from time to time.

COUNTY and CONTRACTOR understand that events may occur that delay or disrupt the schedule or require a
change in the level of resources or effort.  Therefore, the Contract may be adjusted as follows for Delays:

1. A delay in the work attributable to COUNTY is an excusable delay for which an adjustment may be made to the
schedule. In any such case the schedule of the affected task or activity may be extended one day for each day
of COUNTY-caused delay; provided, however, that if the COUNTY-caused delay overlaps a period of delay
attributable to any other cause, the extension for COUNTY-caused delay is limited to the number of non-
overlapped days of COUNTY-caused delay.

2. There is no adjustment for any CONTRACTOR-caused delay in the work, including time to repair or replace
defective work. In the event of a significant CONTRACTOR-caused delay exceeding three (3) workdays,
CONTRACTOR will provide a recovery plan to COUNTY within five (5) days of COUNTY�¶s request.

3. A delay in the work attributable to any other cause, including strikes, lockouts, fire, unusual delay in
transportation, unavoidable casualties or any causes beyond the control of COUNTY or CONTRACTOR and
that arises without the fault or negligence of either, is an excusable delay for which COUNTY and
CONTRACTOR agree to negotiate an appropriate schedule adjustment. If the period of delay attributable to
any cause under this paragraph overlaps a period of delay attributable to any other cause, the adjustment under
this paragraph will be made first and the delay attributed to such other cause will be limited to that occurring
outside of the overlap.

4. If any of the causes of delay in Paragraphs 1 or 3 above affects a task or activity on the critical path, then the
schedule adjustment may include adjustment to the completion date. If the cause does not affect a task or
activity on the critical path, then the adjustment will be made from Float and the completion date shall not be
changed.
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5. If any of the causes of delay in Paragraphs 1 or 3 above results in material provable additional costs to the
affected task or tasks as a result of disruption of the schedule, then the parties will negotiate an equitable
adjustment therefor. 

6. COUNTY and CONTRACTOR will negotiate an equitable adjustment of cost for any task or tasks for which
there is any significant change in the level of effort arising from additional or changed work requested or
directed in writing by COUNTY that materially deviates from or adds to the work.

CONTRACTOR must submit claims for extension of time in writing to COUNTY for review and approval no later
than seven (7) days after the initiation of that delay. In the case of a continuing cause of delay, only one claim is
necessary.

COUNTY will grant approval of time extension for delays only based on the verification of a daily log maintained by
the superintendent at the job site. The daily log must segregate and document each individual delay occurrence,
and then separately track the job costs attributable to changes in the work noted in Article 21. CONTRACTOR�¶S
failure to maintain the daily logs in the manner described above will result in COUNTY'S denial of the claim for time
extension.

If CONTRACTOR has requested detail drawings and instructions as noted in Article 9, COUNTY will not approve a
request for delay on account of COUNTY'S failure to furnish drawings until two (2) weeks after demand for such
drawings.

ARTICLE 7 �± EXECUTION, CORRELATION AND INTENT OF DOCUMENTS

The Contract documents are complementary, and what is called for by any one will be as binding as if called for by
all, and the most stringent requirement will apply. The intention of the documents is to include all labor and
materials, equipment and transportation necessary for the proper execution of the work. It is not intended, however,
that materials or work not covered by or properly inferable from any heading, branch, class or trade of the
specifications will be supplied unless distinctly so noted on the drawings. Materials or work described in words that
so applied have a well-known technical or trade meaning will be held to refer to such recognized standards.

ARTICLE 8 �± DETAIL DRAWINGS AND INSTRUCTIONS

COUNTY will furnish with reasonable promptness, additional instructions, by means of drawings or otherwise,
necessary for the proper execution of the work. All such drawings and instructions will be consistent with the Bid
documents, true developments thereof, and reasonably inferable therefrom.

ARTICLE 9 �± COPIES OF DRAWINGS FURNISHED

COUNTY will provide, at no cost to CONTRACTOR, two complete sets of code approved construction documents in
non-reproducible form.

COUNTY will provide, at no cost to CONTRACTOR, five (5) non-reproducible sets of construction documents used
during the course of bidding the work (Bid Sets) for execution on the work. It will be CONTRACTOR'S responsibility
to ensure that any modifications called for as a result of the permit process are transferred to the bid sets.

CONTRACTOR may purchase additional sets of code-approved sets or bid sets construction documents, at its
expense.

ARTICLE 10 �± ORDER OF COMPLETION

CONTRACTOR will submit at such times as may be requested by COUNTY, schedules which will show the order in
which CONTRACTOR proposes to carry on the work with dates at which CONTRACTOR will start the several parts
of the work and estimated dates of completion of the several parts.
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ARTICLE 11 �± CONSTRUCTION DOCUMENTS ON THE JOB SITE

CONTRACTOR will keep one copy of code approved construction documents on the job site, in good order,
available to COUNTY and to COUNTY�¶S representatives. This set of documents will be kept current as to pending
and approved changes in the work.

ARTICLE 12 �± OWNERSHIP OF DRAWINGS

All drawings, specifications, and copies thereof furnished by COUNTY are the property of COUNTY. They are not to
be used on other work and with the exception of the signed Contract set, and are to be returned to COUNTY on
request, at the completion of the work.  All models are the property of COUNTY.

ARTICLE 13 �± CONTRACTOR'S UNDERSTANDING

CONTRACTOR has, by careful examination, satisfied itself as to the nature and location of the work, the
conformation of the ground, the character of equipment and facilities needed preliminary to and during the
prosecution of the work, the general and local conditions, and all other matters which can in any way affect the work
under this Contract. No verbal agreement or conversations with any officer, agent or employee of COUNTY, either
before or after the execution of this Contract, will affect or modify any of the terms or obligations herein contained.

ARTICLE 14 �± MATERIALS, APPLIANCES, EMPLOYEES

Unless otherwise agreed, CONTRACTOR will provide and pay for all materials, labor, water, tools, equipment, light,
power, transportation, and other facilities necessary for the execution and completion of the work.

Unless otherwise agreed, all materials will be new, and both workmanship and materials will be of good quality.
CONTRACTOR will, if required, furnish satisfactory evidence as to the kind and quality of materials.

CONTRACTOR will at all times enforce strict discipline and good order among its employees, and will not employ on
the work any unfit person or anyone not skilled in the work that CONTRACTOR assigns to that person.

ARTICLE 15 �± ROYALTIES AND PATENTS

CONTRACTOR will pay all royalties and license fees. CONTRACTOR will defend all suits or claims for infringement
of any patent rights and will hold COUNTY harmless from loss on account thereof, except that COUNTY will be
responsible for all such loss when a particular process or the product of a particular manufacturer or manufacturers
is specified, but if CONTRACTOR has information that the process or article specified is an infringement of a patent
it will be responsible for such loss unless it promptly gives such information to COUNTY.

ARTICLE 16 �± SURVEYS, PERMITS, AND REGULATIONS

COUNTY will furnish all property surveys unless otherwise specified. CONTRACTOR will secure and pay for permits
and licenses of a temporary nature necessary for the prosecution of the work except as noted in Article 3.b.
COUNTY will secure and pay for easements for permanent structures or permanent changes in existing facilities
unless otherwise agreed.

CONTRACTOR will give all notices and comply with all laws, ordinances, rules, and regulations bearing on the
conduct of the work as drawn and specified. If CONTRACTOR observes that the drawings and specifications are at
variance therewith, it will promptly notify COUNTY in writing, and any necessary changes will be adjusted as
provided in the Contract for changes in the work. If CONTRACTOR performs any work knowing it to be contrary to
such laws, ordinances, rules, and regulations, and without such notice to COUNTY, it will bear all costs arising
therefrom.
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ARTICLE 17 �± PROTECTION OF WORK AND PROPERTY

CONTRACTOR will continuously maintain adequate protection of all its work from damage and will protect
COUNTY'S property from injury or loss arising in connection with this Contract. It will make good any such damage,
injury, or loss, except such as may be directly due to errors in the bid documents or caused by agents or employees
of COUNTY. It will adequately protect adjacent property as provided by law and the bid documents. It will provide
and maintain all passageways, guard fences, lights, and other facilities for protection required by public authority or
local conditions.

If an emergency should occur affecting the safety of life or the work or of adjoining property, CONTRACTOR,
without special instruction or authorization from COUNTY, is hereby permitted to act at his discretion, to prevent
such threatened loss or injury, and CONTRACTOR will so act, without appeal, if so instructed or authorized. Any
compensation claimed by CONTRACTOR on account of emergency work will be determined by COUNTY.

CONTRACTOR is responsible for equipment, materials, and supplies until completion of the project and acceptance
by COUNTY.

ARTICLE 18 �± INSPECTION OF WORK

COUNTY representatives will at all times have access to the work wherever it is in preparation or progress and
CONTRACTOR will provide proper facilities for such access and for inspection.

If the specifications, COUNTY'S instructions, laws, ordinances, or any public authority, require any work to be
specially tested or approved, CONTRACTOR will give COUNTY timely notice of its readiness for inspection and if
the inspection is by an authority other than COUNTY, of the date fixed for such inspection. Inspections by COUNTY
will be promptly made, and where practicable at the source of supply. If any work should be covered up without
approval or consent of COUNTY, it must, if required by COUNTY, be uncovered for examination at
CONTRACTOR'S expense.

Re-examination of questioned work may be ordered by COUNTY and if so ordered the work must be uncovered by
CONTRACTOR. If such work is found to be in accordance with the bid documents, COUNTY will pay the cost of re-
examination and replacement. If such work is found not to be in accordance with the bid documents,
CONTRACTOR will pay such cost.

ARTICLE 19 �± SUPERINTENDENCE - SUPERVISION

CONTRACTOR will keep on its work site during its progress a competent Superintendent and any necessary
assistants, all satisfactory to COUNTY. The Superintendent will not be changed except with the consent of
COUNTY, unless the Superintendent proves to be unsatisfactory to CONTRACTOR and ceases to be in its employ.
The Superintendent will represent CONTRACTOR in its absence and all directions given to it will be as binding as if
given to CONTRACTOR.   CONTRACTOR will give efficient supervision to the work using its best skill and attention.

If CONTRACTOR, in the course of the work, finds any discrepancy between the construction documents and the
physical conditions of the locality, or any errors or omissions in the construction documents or in the layout as given
by points and instructions, it will be its duty to immediately inform COUNTY, in writing, and COUNTY will promptly
verify the same.  Any work done after such discovery, until authorized, will be done at CONTRACTOR'S risk.

Neither COUNTY nor CONTRACTOR, will employ an employee of the other without consent.

ARTICLE 20 �± CHANGES IN THE WORK

In giving instructions, COUNTY will have authority to make minor changes in the work, not involving extra cost, and
not inconsistent with the purposes of the work, but otherwise, except in an emergency endangering life or property,
no extra work or change will be made unless in pursuance of a written order by COUNTY and no claim for an
addition to the Contract sum will be valid unless so ordered. 
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The value of any such extra work or change will be determined in one or more of the following ways:

1. By mutual acceptance of a lump sum, itemized and detailed with sufficient substantiating data, as requested by
COUNTY, to permit evaluation.

2. By unit prices named in the Contract or subsequently agreed upon.
3. By cost and fixed fee.

If none of the above methods is agreed upon, CONTRACTOR, provided it receives an order as above, will proceed
with the work. In such case and also under case (c), it will keep and present in such form as COUNTY may direct, a
correct account of the net cost of labor and materials, together with vouchers. In any case, COUNTY will certify to
the amount, including allowance for overhead and profit, due to CONTRACTOR. Pending final determination of
cost, payments on account of changes will be made on COUNTY'S estimate.

The amount of CONTRACTOR'S overhead and profit allowed for any change order, whether increase or decrease,
will not exceed the following limits for work by CONTRACTOR:

Overhead Limit: ten percent (10%) of direct cost;
Profit Limit: five percent (5%) of the sum of direct cost and overhead cost.

For any portion of the work for a change order that is performed by a Subcontractor or a Sub Subcontractor,
CONTRACTOR�¶S combined overhead and profit limits allowed will not exceed five percent (5%) of the actual direct
cost of the work.

CONTRACTOR'S cost for additional work or changes requested by COUNTY which result in an approved extension
of time to the contract will be limited to the cost of the extra work determined in one or more of the three ways
described previously in this Article, and the actual wage or salary paid for the on-site job superintendent in direct
employ of CONTRACTOR in performance of the work. This amount will be prorated to the actual amount of extra
time approved and will only include the direct amount paid to the superintendent plus actual cost of all overhead
items applicable to payroll for that position, such as insurance, taxes, FICA, worker's compensation, and
unemployment taxes and benefits.

ARTICLE 21 �± CLAIMS FOR EXTRA COST FOR ADDITIONAL WORK

If CONTRACTOR claims that any additional instructions by drawings or otherwise involve extra cost under this
Contract, it will give COUNTY written notice thereof within a reasonable time after the receipt of such instructions,
and in any event before proceeding to execute the work, except in an emergency endangering life or property. The
procedure will then be as provided for in Article 20 "Changes in the Work". No such claim will be valid unless so
made.

ARTICLE 22 �± DEDUCTIONS FOR UNCORRECTED WORK

If COUNTY deems it not expedient to correct work injured or done not in accordance with the Contract, an equitable
deduction from the Contract price will be made therefor.

CONTRACTOR will promptly remove from the premises all materials condemned by COUNTY as failing to conform
to the Contract, whether incorporated in the work or not, and CONTRACTOR will promptly replace and re-execute
its own work in accordance with the Contract and without expense to COUNTY and will bear the expense of making
good all work of other CONTRACTORS destroyed or damaged by such removal or replacement.

If CONTRACTOR does not remove such condemned work and materials within a reasonable time, fixed by written
notice, COUNTY may remove them and may store the material at the expense of CONTRACTOR. If
CONTRACTOR does not pay the expense of such removal within ten days�¶time thereafter, COUNTY may, upon ten
day�¶s written notice, sell such materials at auction or at private sale and will account for the net proceeds thereof,
after deducting all the costs and expenses that should have been borne by CONTRACTOR.
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ARTICLE 23 �± SUSPENSION OF WORK

COUNTY may at any time suspend the work, or any part thereof by giving three (3) days�¶notice to CONTRACTOR
in writing. When the reason for such suspension involves safety, health or welfare issues, the three (3) day written
notice requirement may be waived at the decision of the COUNTY Management. CONTRACTOR will resume the
work within ten (10) days after the date fixed in the written notice from COUNTY to CONTRACTOR to do so.

ARTICLE 24 �±COUNTY'S RIGHT TO DO WORK

If CONTRACTOR neglects to prosecute the work properly or fails to perform any provision of this Contract,
COUNTY may, after three (3) days written notice to the CONTRACTOR, without prejudice to any other remedy it
may have, make good such deficiencies and may deduct the cost thereof from the payment then or thereafter due
CONTRACTOR.

ARTICLE 25 �±COUNTY'S RIGHT TO TERMINATE CONTRACT

If CONTRACTOR persistently or repeatedly refuses or fails, except in cases for which extension of time is provided,
to supply enough properly skilled workers or proper materials, or if it fails to make prompt payment to subcontractors
for material or labor, or persistently disregards laws, ordinances, or the instructions of COUNTY, or otherwise is
guilty of a substantial violation of any provision of the contract, then COUNTY may, without prejudice to any other
right or remedy and after giving CONTRACTOR ten (10) days written notice, terminate the employment of
CONTRACTOR and take possession of the premises and of all materials, tools, and appliances thereon and finish
the work by whatever method COUNTY may deem expedient. In such case CONTRACTOR will not be entitled to
receive any further payment until the work is finished. If the unpaid balance of the Contract price will exceed the
expense of finishing the work, including compensation for additional managerial and administrative service, such
excess will be paid to CONTRACTOR. If such expense will exceed such unpaid balance, CONTRACTOR will pay
the difference to COUNTY. COUNTY will certify the expense incurred by COUNTY as herein provided, and the
damage incurred through the CONTRACTOR's default.

ARTICLE 26 �± REMOVAL OF EQUIPMENT

In any case of annulment or termination of this Contract before completion from any cause whatever,
CONTRACTOR, if notified to do so by COUNTY, will promptly remove any part or all of its equipment and supplies
from the property of COUNTY, failing which COUNTY will have the right to remove such equipment and supplies at
the expense of CONTRACTOR.

ARTICLE 27 �± USE OF COMPLETED PORTIONS

COUNTY has the right to take possession of and use any completed or partially completed portions of the work,
notwithstanding the time for completing the entire work or such portions may not have expired, but such taking
possession and use is not an acceptance of any work not completed in accordance with the Bid documents. If such
prior use increases the cost of or delays the work, CONTRACTOR will be entitled to such extra compensation, or
extension of time, or both, as COUNTY may determine.

ARTICLE 28 �± PAYMENTS WITHHELD

COUNTY may decline to certify payment or, because of discovered evidence or observations, may nullify the whole
or any part of any certificate for payment previously issued, to such extent as may be necessary in its opinion to
protect COUNTY from loss because of:

1. Defective work not remedied.
2. Third party claims filed or reasonable evidence indicating probable filing of such claims.
3. Failure of CONTRACTOR to make payments properly to Subcontractors or for labor, materials, or equipment.
4. Reasonable evidence that the work cannot be completed for the unpaid balance of the Contract sum.
5. Damage to another CONTRACTOR.
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When the above grounds are removed, payment will be made for amounts withheld because of them.

ARTICLE 29 �± WARRANTY

CONTRACTOR will provide a written guarantee covering all costs for repair or replacement of defective work for a
period of two (2) years (or longer if noted elsewhere in the construction documents) from substantial completion.
CONTRACTOR will complete repair, or respond to COUNTY in writing with repair solution, within seventy-two (72)
hours of notification by COUNTY. COUNTY may make emergency repairs to ensure life safety or to prevent
property loss, without invalidating the warranty.

ARTICLE 30 �± LIENS

Neither the final payment nor any part of the retained percentage will become due until CONTRACTOR delivers to
COUNTY a complete release of all liens arising out of this Contract, or receipts in full or in lieu thereof, and if
required in either case, an affidavit that so far as it has knowledge or information, the release and receipts include all
the labor for which a lien could be filed; but CONTRACTOR may, if any subcontractor refuses to furnish a release or
receipt in full, furnish a bond satisfactory to COUNTY, to indemnify COUNTY against any lien. If any lien remains
unsatisfied after all payments are made, CONTRACTOR will pay to COUNTY all monies that COUNTY may be
compelled to pay in discharging such a lien, including all costs and a reasonable attorney's fee.

ARTICLE 31 �± RIGHTS OF VARIOUS INTERESTS

Wherever work being done by COUNTY'S forces or other contractors is contiguous to work covered by this Contract
the respective rights of the various interests involved will be established by the COUNTY to secure the completion of
the various portions of the work in general harmony.

ARTICLE 32 �± SEPARATE CONTRACTS

COUNTY reserves the right to let other contracts in connection with this work. CONTRACTOR will afford other
contractors reasonable opportunity for the introduction and storage of their materials and the execution of their work,
and will properly connect and coordinate its work with theirs.

If any part of CONTRACTOR'S work depends upon proper execution or results of the work of any other
CONTRACTOR, CONTRACTOR will inspect and its report will constitute an acceptance of the other contractor's
work after the execution of its work.

To insure the proper execution of its subsequent work, CONTRACTOR will measure work already in place and will
at once report to COUNTY any discrepancy between the executed work and the drawings.

ARTICLE 33 �± COUNTY�¶S STATUS

The COUNTY has general review of the work and has the authority to reject all work and materials that do not
conform to the Contract.

ARTICLE 34 �± CLAIMS AND DISPUTES

All claims, demands, disputes, controversies, and differences that arise between the parties hereto as result of or in
connection with this Contract will be referred to County in writing with a request for review and response in
accordance with this paragraph, which County will render in writing within a reasonable time.

Contractor will deliver written notice of each such claim, demand, dispute, controversy or difference to County within
fifteen (15) days of the occurrence of the event giving rise thereto and written supporting data will be submitted to
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COUNTY within forty-five (45) days of such occurrence unless COUNTY specifies a different period of time in writing
to Contractor. The submission to COUNTY with respect to any such claim, demand, dispute, controversy or
difference will be a condition precedent to any exercise by Contractor of such rights or remedies as Contractor may
otherwise have under the Bid documents or at law in respect of any such claim, demand, dispute, controversy or
difference.

If either COUNTY or Contractor is dissatisfied with any decision of COUNTY and both parties agree in writing, then
the dispute may be settled by arbitration in accordance with the Construction Industry Arbitration Rules of the
American Arbitration Association, and judgment upon the award rendered by the arbitrator(s) will be entered in any
court having jurisdiction thereof.  All arbitration hearings must be held in Tucson, Arizona.

ARTICLE 35 �± CLEANING UP

CONTRACTOR will, as directed by COUNTY, remove from COUNTY'S property and from all public and private
property, at its own expense, all temporary structures, rubbish, and waste materials resulting from its operation.

ARTICLE 36 �± RESERVED

ARTICLE 37 �± ARCHAEOLOGICAL FEATURES

Construction for this project may occur in an archaeological sensitive area. The COUNTY Office of Conservation
and Sustainability Cultural Resources Division will determine prior to construction (other than emergencies) any
special site monitoring requirements. Human burials, including human skeletal remains, cremations, and funerary
objects are protected under A.R.S. section 41-844 on state, COUNTY, and municipal lands, and under A.R.S.
section 41-865 on private lands. Should archaeological features and/or artifacts or human remains, including
human skeletal or cremation remains be discovered, work at that location will cease immediately, and the area will
be taped off and avoided until archaeological investigations are completed. Construction is subject to delay in that
location pursuant to applicable State law, while consultation with the Arizona State Museum and appropriate
documentation and data recovery takes place. To the extent permitted by law, all archaeological artifacts and other
materials will belong to COUNTY. No monetary compensation will be made to CONTRACTOR for any claims due
to delays in the work schedule. Only the Contract construction time will be extended to permit the original scheduled
number of days for completion of the project.

ARTICLE 38 �±  RESERVED

ARTICLE 39 �±  RESERVED

ARTICLE     40    �±    HAZARDOUS     MATERIALS/     HAZARDOUS     WASTES    /    HAZARDOUS     SUBSTANCES
ABATEMENT

Should CONTRACTOR uncover, or otherwise become aware of the presence of any Hazardous Materials,
Hazardous Wastes or Hazardous Substances during the construction of this project, notice will be served
immediately to the COUNTY Project Manager, and all work surrounding said materials or substances will be ceased
until directed to proceed. Construction delays due to Hazardous Materials, Hazardous Wastes or Hazardous
Substances abatement may occur.

If this contract does not otherwise require the services of a Hazardous Materials CONTRACTOR, abatement of such
materials will be provided by COUNTY, at its expense and independent of this contract.

If this Contract already employs the services of a Hazardous Materials CONTRACTOR, the cost to abate any such
additional materials will be added to the contract as Additional Services, in accordance with the provisions of Article
21 �³Claims for Cost of Additional Work� ,́ and time extensions granted in accordance with the provisions of Article 6
�³Delays
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ARTICLE 41 �± WASTE DISPOSAL FACILITIES

CONTRACTOR will legally dispose of all construction debris in appropriate COUNTY operated waste disposal
facilities and pay any applicable fees. In the case of conflicts with the provisions of the Contract Specifications, this
provision applies.

ARTICLE 42 �± AS-BUILT DRAWINGS

CONTRACTOR will keep an accurate record of all changes and deviations from the Project Plans and Specifications
and submit to COUNTY one set of �³As-Built�´ drawings including dimension, location of underground utilities, etc.,
upon completion of the work.  As-Built drawings will be drawn and submitted in such a format as prescribed by 
COUNTY.

ARTICLE 43 �± RESERVED

END EXHIBIT �³B�  ́- GENERAL CONDITIONS
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EXHIBIT �³ C �  ́ (12 p ages)
SPECIAL CONDITIONS �± MULTIPLE AWARD JOB ORDER CONTRACT

ARTICLE 1 �± OVERVIEW AND DEFINITIONS

A. Overview  of  Job  Order  Contracting  Arrangement �±This Agreement establishes a Multiple-Award, indefinite
quantity, job order contracting Arrangement for such construction services within the scope of this Agreement
as COUNTY may request from time to time by issuance of an individual Job Order Contract for each Project.

The Contract Price for each Job Order shall not exceed $1,000,000, including any Change Orders.

There is no limit on the number of Job Orders COUNTY may issue to any CONTRACTOR during any twelve
(12) month term of this Contract or during the entire period this Contract is in effect.

Generally, a CONTRACTOR may not refuse to quote any Job Order under this Agreement properly issued by
COUNTY, unless CONTRACTOR can legitimately claim the scope of work is poorly defined, hazardous to
health or safety, outside the bounds of the intended use of this Agreement, or the CONTRACTOR does not
have the capacity to accept the Job Order and begin work in a timely manner.

COUNTY shall have the right to perform work of the types included in this Agreement itself or to have other
contractors perform such work.  

B. Definitions �±The following terms will have the following meanings when used in the Agreement. Other terms
may be defined elsewhere in the Documents. Terms not defined in the Agreement shall have their ordinary
meaning within the usage of the trade. The presence or absence of initial capitals does not indicate a change
in meaning.  

�³Alternatives Analysis�´ means assessment of alternatives for design, means and methods or other scope
considerations that are evaluated using value engineering principles and have the potential to reduce
construction costs while still delivering a quality and functional Project that meets COUNTY requirements.

�³Contract Price�´ means the price to be paid for the Work (and for Pre-Construction Services, if any) as
specified in the Job Order. The Contract Price shall be a fixed, lump sum price, or a Not-to-Exceed
Guaranteed Maximum Price, based on the CONTRACTOR�¶S accepted quotation.

�³Contract Time�´means the time for performance of the Work under a Job Order as specified in the Job Order
commencing with the Start Date and ending with Final Completion Date set forth in the Job Order, as
modified. 

�³Critical Path Method (CPM)�´ is a scheduling technique which identifies the logical sequence of the activities
occurring in a construction project, the anticipated time required to complete each activity in the project, and
the activities that must be completed on schedule to finish the project within the anticipated time. Typically,
activities are arrayed in a network that shows both activities and their dependencies. CPM is also used as a
management technique which enables contracting parties to predict when activities may occur so that
resources can be effectively used and limitations can be identified.

�³Critical Path�´ means that sequence of dependent activities in a project that will take the longest time to
complete.  Any delay in the completion of any of these activities may extend the Substantial Completion date. 

"Day" means calendar day unless specifically provided otherwise or required by law.

�³Design Professional (DP)�´means, as to a Job Order, the person, if any, who will perform Design Services
relating to the Work under the Job Order and who is designated as the Design Professional in the Job Order.
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�³Drawings and Specifications�´means, as to a Job Order, the drawings and specifications, if any, attached to
the Job Order and specifications included in the Job Order Contract Documents. The Drawings and
Specifications set forth the requirements for construction of the Project. Where there are no drawings and
specifications for the Work prepared by a Design Professional, COUNTY will deliver to the CONTRACTOR
line drawings and/or a written description of the Work and, in each such case, the line drawings and/or the
written description shall be deemed the drawings for the Work for that Job Order for all purposes.  

�³Final Completion Date�´means, as to a Job Order, the date by which CONTRACTOR shall have completed
all Work under a Job Order, including, without limitation, all deficiency, correction and incomplete items
(Punch List).

�³Job Order�´ means the Contract for a Project executed by COUNTY under this Agreement, as it may be
modified by Change Orders, if any, relating to the Project under the Job Order.

�³Minor Change�´means a change in the Work having no impact on cost or time or the COUNTY�¶S approved
design intent, as determined by COUNTY.

�³Notice to Proceed�´means written notice given by COUNTY to the CONTRACTOR fixing the date on which
the CONTRACTOR will start to perform the Work under that Job Order. The start date will be the Start Date
stated in the Job Order.

�³Plans and Specifications�´ means the plans and specifications upon which the Job Order�¶s price proposal is
based.  

�³Pre-Construction Services�´ means the performance under a Job Order requiring such services of
alternatives analysis, cost or schedule estimating, value engineering, constructability or other design reviews
or consultation in the review of a COUNTY or third-party design prepared by a COUNTY-provided design
professional.  

�³Project�´means each project of COUNTY as to which some or all of the work is to be performed under a Job
Order.

�³Qualifications/Proposals Documents�´means the Solicitation for Qualifications issued by COUNTY for this
Job Order Contract, all Addenda thereto, and all information and documents submitted by CONTRACTOR
relating thereto including, without limitation, CONTRACTOR�¶S submission of formal sealed qualifications, and
also including, without limitation, the subcontractor management plan submitted by the CONTRACTOR. It
also includes all other qualifications/proposals documents: that is all documents and materials delivered by
COUNTY to CONTRACTOR in connection with CONTRACTOR�¶S submission of qualifications and
submission of a proposal for the contract.

�³Sales Taxes�´ - Sales taxes are deemed to include all sales, use, excise, consumer, franchise, and other
taxes which are legally enacted when negotiations of a Job Order Contract Price are concluded, whether or
not yet effective or merely scheduled to go into effect. Taxes are actual costs and are a not-to-exceed
reimbursable amount.  

�³Schedule of Values (SOV)�´ A spreadsheet with estimated costs organized by subcontract categories,
allowances, bid contingency, general conditions costs, taxes, bonds, insurances, and the CONTRACTOR'S
construction phase fee. The supporting document for the spreadsheet must be provided in an organized
manner that correlates with the schedule of values. The backup information shall consist of the request for
bids, bids received, and clarification assumptions used for the particular bid item listed on the schedule of
values, if applicable. The SOV may be output from the Project Schedule if the Project Schedule is cost-
loaded.
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�³Start Date�´ means, as to a Job Order, the date specified in the Notice to Proceed for that Job Order for
CONTRACTOR to begin the Work.

�³Subcontractor�´means a subcontractor of the CONTRACTOR for any of the Work included in a Job Order or
any subcontractor at any tier of such a subcontractor.

�³Substantial Completion�´ means when the Work, or an agreed upon portion of the Work, is sufficiently
complete so that COUNTY can occupy and use the Project or a portion thereof for its intended purposes. The
conditions of Substantial Completion that apply to a specific Job Order will be listed in the Notice to Proceed
Letter for that Job Order. 

�³Supplier�´ means a person providing materials, supplies or equipment to be included in the Work to
CONTRACTOR or any Subcontractor.

�³Technical Specifications�´ means the general provisions and the detailed specifications prescribed by
COUNTY describing the materials and performance required for each individual Job Order.

�³Work�´and �³Work (Construction)�´mean all labor, materials, supplies, tools, equipment, transportation, site
cleanup, storage and disposal of construction debris, supervision, management, overhead and profit, bonds,
insurance, licenses and permits, taxes, intellectual property royalty and license fees, all other activities and
items required to perform the Work under a Job Order as described in the Scope of Work in the Job Order.
Work does not include Pre-Construction Services in connection with a Job Order.

ARTICLE 2 �± JOB ORDER DEVELOPMENT

The steps for development of a Job Order and Quotation will generally be the following:

1. For Projects estimated under $200,000.00, and during emergency situations COUNTY will notify the selected
CONTRACTOR of a new Project and may or may not schedule a site visit to explain and discuss the project.
Design documents, if any, will be provided to the CONTRACTOR by the time of the site visit. Once the parties
agree on the scope of the project, COUNTY will memorialize the agreement in a Job Order and deliver it to
CONTRACTOR who shall have five (5) working days, unless a shorter period is specified in the Job Order, to
commence construction. Unless otherwise specified by COUNTY, issuance of the Job Order shall constitute
Notice to Proceed. In the event of an emergency, the requirement that a Job Order Contract be in place prior
to the initiation of work is waived. During such an emergency, a Contractor may be contacted and given
instructions by a COUNTY Project Manager to perform the work immediately without an approved Job Order.
It is understood that the COUNTY will prepare a Job Order as soon as practicable following said instructions.

2. For Projects estimated at $200,000.00 or greater, the COUNTY will notify all Job Order Contractors under
contract to COUNTY. The request shall advise all CONTRACTORS of the nature of the Work to be done and
include the selection criteria and methodologies COUNTY will use to make the "best value" decision. Criteria
could include lowest bid, lowest bid meeting schedule, best cost alternative(s), etc. The request letter may also
include an estimate of the total dollars the COUNTY has budgeted for the Job. CONTRACTOR shall be
provided an opportunity to ask questions, seek clarification and/or inspect the site, if requested. Alternatively,
the COUNTY may identify in the request the date and time for a meeting or site visit to explain and discuss the
Work and further refine the scope of the project. Design documents, if any, may be provided in advance or at
the meeting or site visit.

3. Upon establishment of the scope of the needed Project, each CONTRACTOR interested in performing the
Job Order shall prepare its proposal for accomplishment of the Project utilizing the CONTRACTOR�¶S best
estimating practices to develop a fixed, lump sum or not-to-exceed Guaranteed Maximum Contract Price to
complete the Work, including any additional Pre-Construction Services (if necessary). See Article 3 for a
description of required proposal items. Quotes will be in letter format including an attached table listing major
construction components (ie. Mobilization, grade control structures, soil cement bank protection, excavation,
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clearing/grubbing, subgrade prep., etc.) with quantities, unit cost, total cost as columns in the table. The time
for submittal of proposals for individual Projects shall not exceed seven (7) working days unless approved by
the COUNTY.

4. COUNTY shall review each CONTRACTOR�¶S proposal and may either accept the proposals or negotiate
modifications to the proposals until such time the COUNTY is satisfied with each of the proposals. Such
negotiations shall be limited to value alternatives of costs less than 20% of the original quotation price. Scope
modifications or value alternatives that are equal to or greater than 20% shall require COUNTY to modify the
original request and rebid to the benefit of all interested CONTRACTORS under this Contract.

5. The Job Order will then be issued by COUNTY to the Job Order Contractor that submitted the best quotation
(including schedule and/or value engineering alternatives), as measured by the criteria in the request for
quotation. Past performance on earlier Job Orders, including past performance on cost or price control, may
be used to determine award of future Job Orders. Quotations must be reasonably prepare, accurately
describing the work including the types of materials used, quantities and other cost elements. In the instance
the quotation is deemed to be unreasonable or inaccurate, the Project Manager can exercise the option to
reject the bid (even if it is the lower bid) or request a revised quotation. An alternative Contractor will be
chosen for the work. 

6. Upon issuance of each Job Order by COUNTY, the Job Order Contract will be binding upon the
CONTRACTOR and COUNTY. A Job Order is considered �³issued�´when delivered to the CONTRACTOR or
sent by facsimile copy, in which case the Job Order will be �³issued�´ when sent to CONTRACTOR�¶S fax
number and COUNTY�¶S fax machine prints an acknowledgement of receipt or COUNTY.

ARTICLE 3 �± JOB ORDER PROPOSAL CONTENT

Although specific Job Orders will vary, the content of Job Order proposals provided by each CONTRACTOR under 
this contract will generally include the following:

1. The description of the Scope of the Work;

2. The duration of the work, including CPM schedule (if required);

3. The Contract Price for Work (Construction), including prices for various proposed alternatives;

4. The Contract Price of Pre-Construction Services by CONTRACTOR (if any);

5. The name of the CONTRACTOR Representative for the Project;

6. The Drawings and Specifications (if any) used to prepare the quotation;

7. Any assumptions or exclusions that qualify the CONTRACTOR�¶S price, including how many days the proposal
is valid for;

8. A risk analysis of the project that identifies potential risks to the cost or schedule, or other items which the
Owner may need to be informed of that will impact a successful outcome;

9. If any Shop Drawings, Product Data and/or Samples are required for the Job Order, the date for delivery of
each required item;

10. A statement of which, if any, of the following are required: Preconstruction Conference, Weekly Progress
Meetings, Field Office, Storage Enclosure, Materials and Equipment Handling Facility, Submittals, Shop
Drawings, Product Data, Equipment List, Samples, Project Manual, Schedule of Values, Construction
Progress Schedule, Narrative Reports, Progress Report, Progress Charts, Progress Photographs, Materials
Status Report, Construction Diagram, Construction Status Report, Operation and Maintenance Data,
Operating Maintenance Instructions and Parts List, and As-Built Drawings. 
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Each Job Order will be interpreted to include all items reasonably necessary to complete the Project as described in
the Scope of the Work of the Job Order. All Work shall be performed in a professional manner and all materials used
shall be new, of the highest quality and of the type best adapted to their purpose, unless otherwise specified. 

ARTICLE 4 �± JOB ORDER NEGOTIATION

A. Job   Order   Pricing �± The Contract Price shall include all costs, including overhead, pre-construction,
mobilization, indirect costs, etc., incidental to performing the work and completing the job order and with the
exception of any changes in the scope of work as directed by the Owner as defined by ARTICLE 6, no
additional payments will be made.

B. Pre-Construction  Services  (if  any) �± If CONTRACTOR is providing Pre-Construction Services, the proposal
must be supported by documentation to establish that adequate involvement by CONTRACTOR in the
planning, engineering and design work will be performed to satisfy the requirements of the project. Required
services may include (but are not limited to) constructability reviews, materials recommendations, alternatives
analysis, development of cost and schedule estimates and tradeoffs, and similar services.  

ARTICLE 5 �± JOB ORDER MANAGEMENT

A. Planning,  Scheduling,  Monitoring �±Planning, scheduling and progress monitoring are essential functions of
CONTRACTOR. If required by the Job Order, after the issuance of the Job Order CONTRACTOR shall
prepare and submit to COUNTY a Schedule of Values allocating the Contract Price among the various
portions of the Work for purposes of progress payments. The format of the Schedule of Values shall be as
specified by COUNTY. In addition, if required by the Job Order, CONTRACTOR shall submit a CPM-based
Construction Schedule that shall be maintained and updated for the duration of the project.

1. Project Management

CONTRACTOR shall employ and supply a sufficient force of workers, material and equipment, and shall
prosecute the Work under each Job Order with such diligence as to maintain a steady rate of progress
or, if there is a Construction Progress Schedule, the rate of progress indicated on the Construction
Progress Schedule, to prevent work stoppage, and to ensure completion of the Project under each Job
Order within the Contract Time.

2. Daily Log

CONTRACTOR shall maintain a Daily Log of construction activities using a form approved by COUNTY.
CONTRACTOR shall include in the log all significant issues or problems affecting progress and
completion of any Job Order.

If required in a Job Order, CONTRACTOR shall provide copies of the entries in the Daily Log to
COUNTY no later than the morning of the next business day. The Daily Log does not constitute written
notice to the COUNTY when such notice is required by the Contract.

3. Progress Schedule and Float

If CONTRACTOR submits an original or updated schedule which shows the Work under a Job Order
and/or individual milestone(s) completing earlier than required by the adjusted Final Completion Date in
the Job Order, the differences between the forecasted early completion and the required Final
Completion Date shall be considered Project-owned float available for use by both COUNTY and
CONTRACTOR.
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B. Reporting

1. Monthly Reporting

If required by the Job Order, on the last business day of each calendar month, CONTRACTOR will
deliver to the COUNTY a Monthly Narrative Report. The Report shall include a description of all current,
issued, and in process Job Orders, the status of each and anticipated problem areas, delaying factors
and their impact, and an explanation of corrective action(s) taken or proposed.  

The Report shall include for each job order the Start Date, the Final Completion Date, and, for Job
Orders with more than sixty (60) days between such dates, either (A) the current Progress Schedule for
the Project, or (B) the date by which CONTRACTOR is to submit a proposed Progress Schedule for
approval by COUNTY.

If the Project under any Job Order is behind schedule in any month, CONTRACTOR'S Narrative Report
shall indicate precisely what measures it will take in the next thirty days to put the Work back on
schedule.

If requested by COUNTY, CONTRACTOR shall meet with COUNTY to review the monthly Update
Report and to discuss any issues.

2. Contractor Responsibility

To the extent required in the Job Order for the Project, CONTRACTOR shall be responsible to prepare,
submit and maintain the daily log, CPM schedules and Narrative Reports indicated above; failure to do
so may be considered a material breach of this Contract. Any additional or unanticipated cost or
expense required to maintain logs, schedules reports shall be solely CONTRACTOR'S responsibility
and shall not be charged to COUNTY.

ARTICLE 6 �± CHANGES AND CHANGED CONDITIONS

A. Owner  Directed  Changes  in  the  Scope  of  Work �±By written directive at any time, COUNTY may make any
changes within the general scope of the Work under a Job Order or issue additional instructions, require
additional or modified Work or direct deletion of Work. CONTRACTOR shall not proceed with any change
involving an increase or decrease in cost or time without prior written authorization from the COUNTY in the
form of a completed and executed Change Order. If CONTRACTOR proceeds with any change involving an
increase or decrease in cost or time without written authorization as required by this article, CONTRACTOR
waives all rights or claims CONTRACTOR may have as a result of the change. The COUNTY'S right to make
changes shall not invalidate the Agreement or Job Order Contract Documents or relieve CONTRACTOR of
any liability.  Any requirement of notice of change to the Surety shall be the responsibility of CONTRACTOR.

ARTICLE 7 �± DELAYS AND TIME EXTENSIONS

A. Demonstration  of  Delay �±It is agreed that no time extensions shall be granted nor delay damages paid by
COUNTY unless the delay can be clearly demonstrated by CONTRACTOR on the basis of the updated
Critical Path Schedule, cannot be mitigated, offset, or eliminated through such actions as revising the intended
sequence of the Work or other reasonable means.

B. Application  of  Float �±Since float time within the schedule is jointly owned, no time extensions will be granted
nor delay damages paid until a delay occurs which extends the work beyond the adjusted Final Completion
Date. Since float time within the construction schedule is jointly owned, it is acknowledged that COUNTY-
caused delays on the Project may be offset by COUNTY-caused time savings (i.e., critical path submittals
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returned in less time than allowed by the Contract, approval of substitution requests which result in a savings
of time to the CONTRACTOR, etc.).

C. In such an event, CONTRACTOR shall not be entitled to receive a time extension or delay damages until all
COUNTY-caused time savings are exceeded and the Final Completion Date or milestone date is also
exceeded

ARTICLE 8 �± PERFORMANCE MEASUREMENT

A. Performance  Assessment �±Promptly after final completion of the Work under each Job Order, COUNTY will
complete a written evaluation of CONTRACTOR�¶S performance of the Work. The evaluation shall consist of
completion by COUNTY of the Performance Quality Evaluation Form attached as Attachment �³1�´ to these
SPECIAL CONDITIONS.  

B. Feedback �± The completed Performance Evaluation will be shared with CONTRACTOR as a means of
providing feedback regarding CONTRACTOR�¶S cost, schedule and quality performance. CONTRACTOR
may submit additional information, comment, recommendations or rebuttal for association with the
Performance Evaluation.  

C. Comparative  Assessment �±CONTRACTOR�¶s cost, schedule and quality performance of Job Orders under
this Contract will be compared periodically to the performance of other like-situated Contractors. The results
of these comparisons will be provided to CONTRACTOR.

CONTRACTOR understands that these assessments will necessarily involve significant subjectivity.
CONTRACTOR agrees to this process and agrees further that the application of subjectivity in these
assessments shall not form the basis for any claim or cause of action of any form whatsoever.

D. Consideration   of   Renewal �± CONTRACTOR�¶S record of cost, schedule and quality performance and
comparative assessments shall be significant considerations in the COUNTY�¶S determination whether to
renew CONTRACTOR�¶S participation in the Agreement. CONTRACTOR agrees that any determination by
COUNTY not to renew its participation based on performance will be at the sole discretion of COUNTY.

ARTICLE 9 �± SUBCONTRACTORS

A. Subcontractor  Selection �± CONTRACTOR will select Subcontractors in accordance with the Subcontractor
Selection Plan incorporated into this Contract by reference.  

B. Subcontracts

1. CONTRACTOR agrees to deliver to each Subcontractor and to cause each Subcontractor to deliver to
each sub-subcontractor a copy of this Agreement and the Job Order Contract Documents relating to the
Work of the Subcontractor or sub-subcontractor. CONTRACTOR agrees to include in its contract with
each Subcontractor all provisions of the Agreement and Job Order documents required to be included in
those contracts and to cause its Subcontractors to include the same provisions in their contracts with
their sub-subcontractors at all tiers. 

2. Each Subcontract, or other Agreement, with any subcontractor for any job order shall include the
address or location of the work.

C. Assignment  Upon  Termination �±CONTRACTOR hereby assigns to COUNTY (and its assigns) all its interest
in any subcontracts and purchase orders now existing or hereinafter entered into by CONTRACTOR for
performance of any part of the Work under each Job Order, which assignment will be effective upon
termination of the Contract by the COUNTY and only as to those subcontracts and purchase orders which the
COUNTY assumes in writing. All subcontracts and purchase orders shall provide that they are freely
assignable by CONTRACTOR to the COUNTY and its assigns. Such assignment is part of the consideration
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to COUNTY for entering into the Contract with CONTRACTOR and may not be withdrawn prior to final
completion of the Work under each Job Order.

ARTICLE 10 �± TERMINATION FOR CAUSE

Anything in the Contract Documents to the contrary notwithstanding, any termination of this Agreement shall
automatically terminate all Job Orders as to which the Work is not complete, except that upon any termination of this
Contract, COUNTY may elect by written notification to CONTRACTOR to continue in effect any or all then
uncompleted Job Orders in which event this Agreement shall continue in effect as to each continued Job Order and
shall terminate upon completion of the last such Job Order.

Anything in the Agreement to the contrary notwithstanding, (i) all indemnification provisions, reimbursement
provisions and payment provisions shall survive termination of this Agreement under this Article and shall continue
in effect indefinitely without termination, and (ii) all guarantee and warranty provisions and all provisions in the
Agreement Documents requiring CONTRACTOR to correct any Work not in accordance with the relevant Job Order
Documents shall not terminate upon termination of this Agreement and shall continue in effect thereafter in
accordance with the terms of each such provision.

A. Cause  for  Termination �±In addition to the termination rights of the COUNTY in ARTICLE 17 �±TERMINATION
OF CONTRACT FOR DEFAULT of the Agreement between COUNTY and CONTRACTOR, the COUNTY
may terminate any or all Job Orders and/or the overall Job Order Agreement at the election of COUNTY, upon
the occurrence of any one or more of the following events:

1. If CONTRACTOR refuses or fails to prosecute the Work under any Job Order with such diligence as will
ensure its completion within the Contract Time for that Job Order; or if the CONTRACTOR fails to
complete the Work under any Job Order within the Contract Time for that Job Order;

2. If CONTRACTOR or any of its key Subcontractors under any Job Order is adjudged a bankrupt or
insolvent or makes a general assignment for the benefit of creditors, or if CONTRACTOR or any of its
key Subcontractors under any Job Order or a third party files a petition to take advantage of any
debtor's act or to reorganize under the bankruptcy or similar laws concerning CONTRACTOR or any of
its key Subcontractors under any Job Order, or if a trustee or receiver is appointed for CONTRACTOR
or any of its key Subcontractors under any Job Order or for any of CONTRACTOR'S property on
account of CONTRACTOR or a key Subcontractor under any Job Order, and, in each case,
CONTRACTOR or its successor in interest or its respective key Subcontractor under any Job Order
does not provide reasonably adequate assurance of future performance in accordance with the Contract
Documents within 10 days after receipt of a request for assurance from the COUNTY;

3. If CONTRACTOR persistently fails to supply sufficient skilled workmen or suitable materials or
equipment for the Work under any Job Order;

4. If, as to any Job Order, CONTRACTOR fails to make prompt payments to Subcontractors or Suppliers
at any tier, or for labor, materials or equipment;

5. If CONTRACTOR fails to comply with laws, ordinances, rules, codes, regulations, orders or similar
requirements of any public entity having jurisdiction;

6. If, as to any Job Order, CONTRACTOR fails to follow any reasonable instructions by the COUNTY,
which are consistent with the Construction Documents;

7. If, as to any Job Order, CONTRACTOR performs Work which deviates from the Job Order Documents
and neglects or refuses to correct rejected Work; or
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8. If, as to any Job Order, CONTRACTOR otherwise violates in any material way any provisions or
requirements of this Agreement or any Job Order Contract Documents.

B. Notice  and  Cure  Period �± If COUNTY determines that one or more events of default described in Article
10(A) has occurred, the COUNTY may elect to terminate any or all Job Orders and/or terminate
CONTRACTOR�¶S participation in the overall Agreement. To do this, the COUNTY must first give
CONTRACTOR and its Surety written notice of the events of default (�³Notice of Default� )́ and allow
CONTRACTOR and its Surety ten (10) calendar days to cure the events of default. If the events of default are
not cured within the ten (10) calendar days, COUNTY may terminate any or all Job Orders and/or terminate
CONTRACTOR�¶S participation in the overall Agreement by written notice to Contractor and its Surety. 

C. Completion of Terminated Work

1. If any Job Order or participation in the Agreement is terminated, COUNTY may take over the Work
under terminated Job Orders and prosecute them to completion, by contract or otherwise, and may
exclude CONTRACTOR from the sites. The COUNTY may take possession of the Work under the
terminated Job Orders and of all of CONTRACTOR's tools, appliances, construction equipment,
machinery, supplies and plant which may be on the site of the Work for each terminated Job Order, and
use the same to the full extent they could be used by CONTRACTOR, all without liability to
CONTRACTOR.  

In exercising the COUNTY'S right to prosecute the completion of the Work, the COUNTY may also take
possession of all materials and equipment stored at the site or for which the COUNTY has paid
CONTRACTOR but which are stored elsewhere. The COUNTY may use the foregoing items to finish
the Work as the COUNTY deems expedient. In such case, the CONTRACTOR shall not be entitled to
receive any further payment until the Work is finished.

2. If any Job Order is terminated, the COUNTY may demand that CONTRACTOR'S surety take over and
complete the Work under the Job Order. The COUNTY may require that in so doing, the
CONTRACTOR's surety not utilize CONTRACTOR in performing the Work. Upon the failure or refusal
of CONTRACTOR's surety to take over and begin completion of the Work within 20 days after the
demand, the COUNTY may take over the Work and prosecute it to completion as provided above.

3. As to any terminated Job Order, COUNTY shall have the option of requiring any, all or none of the
Subcontractors and Sub-subcontractors to perform according to their subcontracts and may assign any
or all of the subcontracts to a general contractor selected to complete the Work.

4. If COUNTY takes over the Work under any terminated Job Order, unexecuted orders entered into by
CONTRACTOR for performance of any part of the Work will be effective upon acceptance by COUNTY
in writing and only as to those subcontracts and purchase orders which the COUNTY designates in
writing.

D. Payment for Terminated Work

1. If, as to any terminated Job Order, the unpaid balance of the Contract Price exceeds the direct and
indirect costs and expenses of completing the Work and all COUNTY damages including, without
limitation, liquidated damages and compensation for additional professional and CONTRACTOR
services (�³COUNTY�¶S Termination Costs� )́, such excess shall be used to pay CONTRACTOR for the
Work it performed and for which CONTRACTOR has not been paid previously and the amount shall be
determined using the Tasks, Unit Prices, Coefficients, and Other Tasks and Other Prices included in the
Job Order. If, as to any terminated Job Order, the COUNTY�¶S Termination Costs exceed the unpaid
balance of the Contract Price, CONTRACTOR shall immediately upon demand pay the difference to the
COUNTY or the COUNTY may set off the amount against any other amounts owing to CONTRACTOR
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for any cause whatsoever, whether current or future. In exercising the COUNTY'S right to prosecute
the completion of the Work under any terminated Job Order, the COUNTY shall have the right to
exercise its sole discretion as to the manner, methods, and reasonableness of the costs to be incurred
in completing the Work, and the COUNTY shall not be required to obtain the lowest figure for Work
performed in completing the Project. If the COUNTY holds a competitive procurement for remedial Work
or completion of the Work under a terminated Job Order, CONTRACTOR shall not be eligible for the
award of such contracts.

2. CONTRACTOR shall be liable for any damage to the COUNTY resulting from the termination or from
CONTRACTOR'S refusal or failure to complete the Work under any terminated Job Order and for all
costs necessary for repair and completion of the Project under each terminated Job Order over and
beyond the Contract Price. CONTRACTOR shall be liable for all legal fees and costs required to enforce
the provisions of the Agreement and/or Job Order Documents.

E. Nonexclusive  Remedies �±In the event any Job Order or CONTRACTOR�¶S participation in the Agreement is
terminated, the termination shall not affect any other rights of the COUNTY against CONTRACTOR. The
rights and remedies of COUNTY under this Article 10 are in addition to any other rights and remedies
provided by law or under the Agreement or Job Order Contract Documents. Any retention or payment of
monies to CONTRACTOR by COUNTY will not release CONTRACTOR from liability.

F. Erroneous  Termination  for  Cause �±If any Job Order or participation in the overall Agreement is terminated
under this Article 10, and it is determined for any reason that there was no default under Article 10, the
termination shall be deemed a Termination for Convenience of the COUNTY.

ARTICLE 11 �± TERMINATION FOR CONVENIENCE OF THE COUNTY

The COUNTY, by written notice to CONTRACTOR, may terminate any Job Order or the overall Agreement in
whole or in part if sufficient appropriated or other funds are not available or the COUNTY determines, in the sole
discretion of the COUNTY, that such termination is in the COUNTY'S best interest. In such case, CONTRACTOR
shall be paid for all Work under each Job Order for which CONTRACTOR has not been paid previously.
CONTRACTOR shall also be paid reasonable termination expenses. In no event shall such payments as to any
Job Order, exclusive of termination expenses, exceed the total Contract Price for the Job Order as reduced by
payments previously made to CONTRACTOR and as further reduced by the value of the Work as yet not
completed. Since profit and overhead are built into the Contract Price for each Job Order, CONTRACTOR shall
not be entitled any additional profit or overhead on Work performed and in addition, CONTRACTOR shall not be
entitled to any profit or overhead on Work not performed.
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ATTACHMENT 1 TO EXHIBIT �³ C �  ́ (2 p ages)
PERFORMANCE EVALUATION FORM
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END OF ATTATCHMENT 1 TO EXHIBIT �³C�  ́�± PERFORMANCE EVALUATION FORM

END EXHIBIT �³C�  ́�± SPECIAL CONDITIONS
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EXHIBIT �³ D �  ́ (3 p ages)
SUPPLEMENTAL PROVISIONS FOR FEDERAL AID

CONSTRUCTION CONTRACTS

These provisions apply only to work subject to Federal-Aid. A copy of this Exhibit �³D�´ and a current Wage
Determination shall be attached to the Job Order for any federally funded project. Current wage determinations may
be found at http://www.wdol.gov/dba.aspx

ARTICLE 1 �± DAVIS BACON ACT WAGE DETERMINATION

CONTRACTOR shall pay wages in accordance with the most current Davis Bacon rates in effect in Santa Cruz
County, Arizona at the time the Job Order is negotiated. CONTRACTOR shall provide to COUNTY at the time of Job
Order negotiation, an adjustment to each of the unit prices for the line items that require payment Davis-Bacon
wages. CONTRACTOR shall include a copy of the most recent Davis-Bacon Wage Determination in their proposal
for incorporation into the Job Order�¶s terms and conditions. The most current Davis-Bacon Act Wage Determinations
may be found online at http://www.wdol.gov/dba.aspx

ARTICLE 2 �± SUBCONTRACTORS

In addition to the requirements set forth in Article 10 of the Master Agreement, CONTRACTOR shall ensure that no
subcontracts are awarded at any tier, to any individual, firm, partnership, joint venture, or any other entity regardless
of the form of business organization, listed in the Federal Government�¶s System for Award Management (SAM)
system (https://www.sam.gov/portal/public/SAM) with an active exclusion.

ARTICLE 3 �± OWNERSHIP OF DOCUMENTS

In addition to the requirements set forth in Article 23 of the Master Agreement, The Granting Agency reserves a
royalty-free, nonexclusive, and irrevocable license to reproduce, publish or otherwise use, and to authorize others to
use, for Federal Government purposes: (a) the copyright in any work developed under this Agreement or any
subcontract; and (b) Any rights of copyright to which CONTRACTOR or COUNTY acquires ownership under this
Agreement. 

ARTICLE 4 �± BOOKS AND RECORDS

In addition to the requirements set forth in Article 24 of the Master Agreement, CONTRACTOR shall also keep and
maintain proper and complete books, records and accounts, which shall be open at all reasonable times for
inspection and audit by the Granting Agency and the Comptroller General of the United States.

ARTICLE 5 �± CHANGED CONDITIONS

(1) Differing site conditions.

(i) During the progress of the work, if subsurface or latent physical conditions are encountered at the
site differing materially from those indicated in the contract or if unknown physical conditions of an
unusual nature, differing materially from those ordinarily encountered and generally recognized as
inherent in the work provided for in the contract, are encountered at the site, the party discovering
such conditions shall promptly notify the other party in writing of the specific differing conditions
before the site is disturbed and before the affected work is performed.

(ii) Upon written notification, COUNTY will investigate the conditions, and if it is determined that the
conditions materially differ and cause an increase or decrease in the cost or time required for the
performance of any work under the Contract, an adjustment, excluding anticipated profits, will be
made and the contract modified in writing accordingly. COUNTY will notify CONTRACTOR of the
determination whether or not an adjustment of the contract is warranted.

http://www.wdol.gov/dba.aspx
http://www.wdol.gov/dba.aspx
https://www.sam.gov/portal/public/SAM
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(iii) No contract adjustment which results in a benefit to CONTRACTOR will be allowed unless
CONTRACTOR has provided the required written notice.

(iv) No contract adjustment will be allowed under this clause for any effects caused on unchanged work.

(2) Suspensions of work ordered by COUNTY.

(i) If the performance of all or any portion of the work is suspended or delayed by COUNTY in writing
for an unreasonable period of time (not originally anticipated, customary, or inherent to the
construction industry) and CONTRACTOR believes that additional compensation and/or contract
time is due as a result of such suspension or delay, CONTRACTOR shall submit to COUNTY in
writing a request for adjustment within 7 calendar days of receipt of the notice to resume work. The
request shall set forth the reasons and support for such adjustment.

(ii) Upon receipt, COUNTY will evaluate CONTRACTOR�¶S request. If COUNTY agrees that the cost
and/or time required for the performance of the Contract has increased as a result of such
suspension and the suspension was caused by conditions beyond the control of and not the fault of
CONTRACTOR, its suppliers, or subcontractors at any approved tier, and not caused by weather,
COUNTY will make an adjustment (excluding profit) and modify the contract in writing accordingly.
CONTRACTOR will be notified of COUNTY�¶S determination whether or not an adjustment of the
Contract is warranted.

(iii) No contract adjustment will be allowed unless CONTRACTOR has submitted the request for
adjustment within the time prescribed.

(iv) No contract adjustment will be allowed under this clause to the extent that performance would have
been suspended or delayed by any other cause, or for which an adjustment is provided or excluded
under any other term or condition of this Contract.

(3) Significant changes in the character of work.

(i) COUNTY reserves the right to make, in writing, at any time during the work, such changes in
quantities and such alterations in the work as are necessary to satisfactorily complete the project.
Such changes in quantities and alterations shall not invalidate the Contract nor release the surety,
and CONTRACTOR agrees to perform the work as altered.

(ii) If the alterations or changes in quantities significantly change the character of the work under the
Contract, whether such alterations or changes are in themselves significant changes to the
character of the work or by affecting other work cause such other work to become significantly
different in character, an adjustment, excluding anticipated profit, will be made to the Contract. The
basis for the adjustment shall be agreed upon prior to the performance of the work. If a basis cannot
be agreed upon, then an adjustment will be made either for or against CONTRACTOR in such
amount as COUNTY may determine to be fair and equitable.

(iii) If the alterations or changes in quantities do not significantly change the character of the work to be
performed under the Contract, the altered work will be paid for as provided elsewhere in the
Contract.

(iv) The term �³significant change'' shall be construed to apply only to the following circumstances:

(A) When the character of the work as altered differs materially in kind or nature from that
involved or included in the original proposed construction; or
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(B) When a major item of work, as defined elsewhere in the Contract, is increased in excess of
125 percent or decreased below 75 percent of the original Contract quantity. Any allowance
for an increase in quantity shall apply only to that portion in excess of 125 percent of
original Contract item quantity, or in case of a decrease below 75 percent, to the actual
amount of work performed.

END EXHIBIT �³D�  ́- SUPPLEMENTAL PROVISIONS FOR FEDERAL CONTRACTS




